

ARIZONA STATE TRANSPORTATION BOARD

Douglas A. Ducey, Governor

Kelly Anderson, Chair
Pliny M. Draper, Member
Joseph E. La Rue, Vice Chair
Deanna Beaver, Member
William Cuthbertson, Member
Jack W. Sellers, Member
Michael S. Hammond, Member

Welcome to a meeting of the Arizona State Transportation Board. The Transportation Board consists of seven private citizen members appointed by the Governor, representing specific transportation districts. Board members are appointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year.

BOARD AUTHORITY

Although the administration of the Department of Transportation is the responsibility of the director, the Transportation Board has been granted certain policy powers in addition to serving in an advisory capacity to the director. In the area of highways the Transportation Board is responsible for establishing a system of state routes. It determines which routes are accepted into the state system and which state routes are to be improved. The Board has final authority on establishing the opening, relocating, altering, vacating or abandoning any portion of a state route or a state highway. The Transportation Board awards construction contracts and monitors the status of construction projects. With respect to aeronautics the Transportation Board distributes monies appropriated to the Aeronautics Division from the State Aviation Fund for planning, design, development, land acquisition, construction and improvement of publicly-owned airport facilities. The Board also approves airport construction. The Transportation Board has the exclusive authority to issue revenue bonds for financing needed transportation improvements throughout the state. As part of the planning process the Board determines priority planning with respect to transportation facilities and annually adopts the five year construction program.

CITIZEN INPUT

Citizens may appear before the Transportation Board to be heard on any transportation-related issue. Persons wishing to protest any action taken or contemplated by the Board may appear before this open forum. The Board welcomes citizen involvement, although because of Arizona's open meeting laws, no actions may be taken on items which do not appear on the formal agenda. This does not, however, preclude discussion of other issues.

MEETINGS

The Transportation Board typically meets on the third Friday of each month. Meetings are held in locations throughout the state. In addition to the regular business meetings held each month, the Board also conducts three public hearings each year to receive input regarding the proposed five-year construction program. Meeting dates are established for the following year at the December organization meeting of the Board.

BOARD MEETING PROCEDURE

Board members receive the agenda and all backup information one week before the meeting is held. They have studied each item on the agenda and have consulted with Department of Transportation staff when necessary. If no additional facts are presented at the meeting, they often act on matters, particularly routine ones, without further discussion. In order to streamline the meetings the Board has adopted the "consent agenda" format, allowing agenda items to be voted on en masse unless discussion is requested by one of the board members or Department of Transportation staff members.

BOARD CONTACT

Transportation Board members encourage citizens to contact them regarding transportation-related issues. Board members may be contacted through the Arizona Department of Transportation, 206 South 17th Avenue, Phoenix, Arizona 85007, Telephone (602) 712-7550.

NOTICE OF BOARD MEETING OF THE STATE TRANSPORTATION BOARD

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the general public that the State Transportation Board will hold a meeting open to the public on Friday, June 19, 2015, at 9:00 a.m. at the Pinetop-Lakeside Town Hall, 1360 N. Niels Hansen Lane, Lakeside, AZ 85929. The Board may vote to go into Executive Session to discuss certain matters, which will not be open to the public. Members of the Transportation Board will attend either in person or by telephone conference call. The Board may modify the agenda order, if necessary.

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD

Pursuant to A.R.S. 38-431.02, notice is hereby given to the members of the Arizona State Transportation Board and to the general public that the Board may meet in Executive Session for discussion or consultation of legal advice with legal counsel at its meeting on Friday, June 19, 2015, relating to any items on the agenda. Pursuant to A.R.S. 38-431.03(A), the Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda.

CIVIL RIGHTS

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), the Arizona State Transportation Board does not discriminate on the basis of race, color, national origin, age, gender or disability. Citizens that require a reasonable accommodation based on language or disability should contact ADOT Civil Rights at (602) 712-8946 or civilrightsoffice@azdot.gov. Requests should be made as early as possible to ensure the state has an opportunity to address the accommodation.

Personas que requieren asistencia o una adaptación razonable por habilidad limitada en inglés o discapacidad deben ponerse en contacto con la Oficina de Derechos Civiles de ADOT al (602) 712-8946 or civilrightsoffice@azdot.gov. Las solicitudes deben hacerse tan pronto como sea posible para asegurar que el estado tiene la oportunidad de abordar el alojamiento.

AGENDA

A copy of the agenda for this meeting will be available at the office of the Transportation Board at 206 South 17th Avenue, Room 135, Phoenix, Arizona at least 24 hours in advance of the meeting.

ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION.

In the interest of efficiency and economy of time, the Arizona Transportation Board, having already had the opportunity to become conversant with items on its agenda, will likely defer action in relation to certain items until after agenda items requiring discussion have been considered and voted upon by its members. After all such discussional items have been acted upon, the items remaining on the Board's agenda will be expedited and action may be taken on deferred agenda items without discussion. It will be a decision of the Board itself as to which items will require discussion and which may be deferred for expedited action without discussion.


The Chairman will poll the members of the Board at the commencement of the meeting with regard to which items require discussion. Any agenda item identified by any Board member as one requiring discussion will be accelerated ahead of those items not identified as requiring discussion. All such accelerated agenda items will be individually considered and acted upon ahead of all other agenda items. With respect to all agenda items not accelerated. i.e., those items upon which action has been deferred until later in the meeting, the Chairman will entertain a single motion and a single second to that motion and will call for a single vote of the members without any discussion of any agenda items so grouped together and so singly acted upon. Accordingly, in the event any person desires to have the Board discuss any particular agenda item, such person should contact one of the Board members before the meeting or Mary Beckley, at 206 South 17th Avenue, Room 135, Phoenix, Arizona 85007, or by phone (602) 712-7550. Please be prepared to identify the specific agenda item or items of interest.

Dated this 12th day of June, 2015

STATE TRANSPORTATION BOARD

By: Mary Beckley

Arizona Highways, Airports, and Railroads



State Highway System

— Interstate

— State Route

— US Highway

Airports

Railroads (In Service)

Cities and Towns

County Boundaries



Prepared by:
 Arizona Department of Transportation
 Multimodal Planning Division
 Data Bureau GIS Section
 (602) 712-7333
 July 2009

0 20 40 80 Miles

ARIZONA STATE TRANSPORTATION BOARD**STATE TRANSPORTATION BOARD MEETING****9:00 a.m., Friday, June 19, 2015****Pinetop-Lakeside Town Hall****1360 N. Niels Hansen Lane****Lakeside, AZ 85929**

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the general public that the State Transportation Board will hold a Board meeting open to the public on Friday, June 19, 2015, at 9:00 a.m. at the Pinetop-Lakeside Town Hall, 1360 N. Niels Hansen Lane, Lakeside, AZ 85929. The Board may vote to go into Executive Session, which will not be open to the public. Members of the Transportation Board will attend either in person or by telephone conference call. The Board may modify the agenda order, if necessary.

EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD

Pursuant to A.R.S. 38-431.03 (A)(3), notice is hereby given to the members of the Arizona State Transportation Board and to the general public that the Board may meet in Executive Session for discussion or consultation for legal advice with legal counsel at its meeting on Friday, June 19, 2015. The Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda.

PLEDGE

The Pledge of Allegiance

ROLL CALL

Roll call by Board Secretary Mary Beckley

OPENING REMARKS

Opening remarks by Chairman Kelly Anderson

CALL TO THE AUDIENCE (Information and discussion)

An opportunity for citizens to discuss items of interest with the Board. Please fill out a Request for Public Input Form and turn in to the Secretary if you wish to address the Board. A three minute time limit will be imposed.

ITEM 1: District Engineer's Report

Staff will provide an update and overview of issues of regional significance including updates on current and upcoming construction projects, district operations, maintenance activities, and any regional transportation studies.

(For information and discussion only — Jesse Gutierrez, Globe District Engineer)

ITEM 2: Director's Report

The Director will provide a report on current issues and events affecting ADOT.
(For information and discussion only — Floyd P. Roehrich, Jr., Executive Officer)

A) Last Minute Items to Report

(For information only. The Transportation Board is not allowed to propose, discuss, deliberate or take action on any matter under "Last Minute Items to Report," unless the specific matter is properly noticed for action.)

***ITEM 3: Consent Agenda**

Page 7

Consideration by the Board of items included in the Consent Agenda. Any member of the Board may ask that any item on the Consent Agenda be pulled for individual discussion and disposition.
(For information and possible action)

Items on the Consent Agenda generally consist of the following:

- Minutes of previous Board Meeting
- Minutes of Special Board Meeting
- Right-of-Way Resolutions
- Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following criteria:
 - Low bidder is no more than 15% under state estimate
 - Low bidder is no more than 10% over state estimate
- Programming changes for items that are a part of the approved scope of the project if they exceed 15% or \$200,000, whichever is lesser.

ITEM 4: Legislative Report

Staff will provide a report on State and Federal legislative issues.
(For information and discussion only — Kevin Biesty, Deputy Director for Policy)

ITEM 5: Financial Report

Staff will provide an update on financing issues and summaries on the items listed below:
(For information and discussion only — Kristine Ward, Chief Financial Officer)

- Revenue Collections for Highway User Revenues
- Maricopa Transportation Excise Tax Revenues
- Aviation Revenues
- Interest Earnings
- HELP Fund status
- Federal-Aid Highway Program
- HURF and RARF Bonding
- GAN issuances
- Board Funding Obligations
- Contingency Report

***ITEM 6: Final Approval of the FY 2016 - 2020 Five Year Statewide Transportation Facilities Construction Program.**

Staff will present and discuss funding and fiscal constraint for and proposed changes to the FY2016-2020 Five Year Transportation Program for Board review, discussion and approval of the program.

<http://azdot.gov/planning/transportation-programming/tentative-program>

(For information and possible action — Michael Kies, Assistant Director, Multimodal Planning Division and Kristine Ward, Chief Financial Officer)

ITEM 7: Multimodal Planning Division Report

Staff will present an update on the I-11 and Intermountain West Tier 1 Environmental Impact Study and current planning activities pursuant to A.R.S. 28-506.

(For information and discussion only — Michael Kies, Assistant Director, Multimodal Planning Division)

***ITEM 8: Priority Planning Advisory Committee (PPAC)**

Page 40

Staff will present recommended PPAC actions to the Board including consideration of changes to the FY2015 - 2019 Statewide Transportation Facilities Construction Program.

(For discussion and possible action — Michael Kies, Assistant Director, Multimodal Planning Division)

ITEM 9: State Engineer's Report

Page 87

Staff will present a report showing the status of highway projects under construction, including total number and dollar value.

(For information and discussion only — Dallas Hammit, Deputy Director for Transportation/State Engineer)

***ITEM 10: Construction Contracts**

Page 102

Staff will present recommended construction project awards that are not on the Consent Agenda.

(For discussion and possible action — Dallas Hammit, Deputy Director for Transportation/State Engineer)

ITEM 11: Suggestions

Board Members will have the opportunity to suggest items they would like to have placed on future Board Meeting agendas.

***Adjournment**

*ITEMS that may require Board Action

Items on the Consent Agenda generally consist of the following:

- Minutes of previous Board Meeting
- Minutes of Special Board Meeting
- Right-of-Way Resolutions
- Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following criteria:
 - Low bidder is no more than 15% under state estimate
 - Low bidder is no more than 10% over state estimate
- Programming changes for items that are a part of the approved scope of the project if they exceed 15% or \$200,000, whichever is less.

RIGHT OF WAY RESOLUTIONS (action as noted)

ITEM 3a: RES. NO. 2015-06-A-028
 PROJECT: 010 MA 149 H8768
 HIGHWAY: PHOENIX – CASA GRANDE
 SECTION: Maricopa TI — SR202L
 ROUTE NO.: Interstate Route 10
 ENG. DIST.: Phoenix
 COUNTY: Maricopa
 PARCEL NO.: 7-11960
 RECOMMENDATION: Establish new right of way as a state route by advance acquisition to forestall development and facilitate future improvements necessary to enhance convenience and safety for the traveling public.


ITEM 3b: RES. NO. 2015-06-A-029
 PROJECT: Acquired under: 143 MA 000 H 0849 01R / RBA-600-3-708
 HIGHWAY: RED MOUNTAIN FREEWAY
 SECTION: University T. I. — Grand Canal (Gilbert Drive)
 ROUTE: State Route 202 Loop
 ENG. DIST.: Phoenix
 COUNTY: Maricopa
 DISPOSAL: D-M-452
 RECOMMENDATION: Abandon to the City of Tempe right of way along Gilbert Drive and College Avenue lying north and south of the State Route 202 Loop that is no longer needed for the State Highway System, in accordance with that certain Tempe City Council Resolution No. 2015.37, and Waiver of Four-Year Advance Notice of Abandonment, dated May 07, 2015.

ITEM 3c: RES. NO. 2015-06-A-030
 PROJECTS: 303L MA 002 H7139 01R / 303-A(206)N; and
 303L MA 104 H8577 / 303-A(216)S
 HIGHWAY: BOB STUMP MEMORIAL PARKWAY
 SECTION: I-10 Traffic Interchange (Phase II)
 ROUTE NO.: State Route 303 Loop
 ENG. DIST.: Phoenix
 COUNTY: Maricopa
 RECOMMENDATION: Amend Resolution No. 2015-02-A-010, dated February 20, 2015, to establish additional right of way as a state route, necessary due to design change for improvement of the SR 303 Loop to enhance convenience and safety for the traveling public.

CONTRACTS: (Action as Noted)

Federal-Aid ("A" "B" "T" "D") projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

*ITEM 3d : BOARD DISTRICT NO.: 1 Page 113
 BIDS OPENED: May 7, 2015
 HIGHWAY: CITY OF GLENDALE
 SECTION: MARYLAND AVENUE, 67TH-69TH AND 79TH-83RD AVENUE
 COUNTY: MARICOPA
 ROUTE NO.: LOCAL
 PROJECT : TRACS: TEA-CM-GLN-0(220)T : 0000 MA GLN SL67101C
 FUNDING: 94% FEDS 6% LOCAL (CITY OF GLENDALE)
 LOW BIDDER: COMBS CONSTRUCTION COMPANY, INC.
 LOW BID AMOUNT: \$ 275,959.08
 STATE ESTIMATE: \$ 271,063.00
 \$ OVER ESTIMATE: \$ 4,896.08
 % OVER ESTIMATE: 1.8%
 PROJECT DBE GOAL: 10.91%
 BIDDER DBE PLEDGE: 12.20%
 NO. BIDDERS: 3
 RECOMMENDATION: AWARD



*ITEM 3e: BOARD DISTRICT NO.: 5

BIDS OPENED: May 15, 2015

HIGHWAY: CITY OF HOLBROOK

SECTION: MCLAWS ROAD-HENNESEY STREET TO PORTER CANYON ROAD

COUNTY: NAVAJO

ROUTE NO.: LOCAL

PROJECT : TRACS: STP-HOL-0(200)T : 0000 NA HOL SZ03401C

FUNDING: 94% FEDS 6% LOCAL (CITY OF HOLBROOK)

LOW BIDDER: HATCH CONSTRUCTION & PAVING, INC.

LOW BID AMOUNT: \$ 412,402.10

STATE ESTIMATE: \$ 465,730.70

\$ UNDER ESTIMATE: (\$ 53,328.60)


% UNDER ESTIMATE: (11.5%)

PROJECT DBE GOAL: 4.64%

BIDDER DBE PLEDGE: 4.87%

NO. BIDDERS: 4

RECOMMENDATION: AWARD



*ITEM 3f: BOARD DISTRICT NO.: 5

BIDS OPENED: May 22, 2015
HIGHWAY: FLAGSTAFF-CAMERON HIGHWAY (US 89)
SECTION: SOUTH OF GRAY MOUNTAIN
COUNTY: COCONINO

ROUTE NO.: US 89

PROJECT : TRACS: NH-089-C(201)T : 089 CN 452 H705601C

FUNDING: 99.3% FEDS 0.70% STATE

LOW BIDDER: GREY MOUNTAIN CONSTRUCTION, LLC

LOW BID AMOUNT: \$ 2,804,689.20

STATE ESTIMATE: \$ 2,686,459.45

\$ OVER ESTIMATE: \$ 118,229.75


% OVER ESTIMATE: 4.4%

PROJECT DBE GOAL: 10.65%

BIDDER DBE PLEDGE: 10.97%

NO. BIDDERS: 2

RECOMMENDATION: AWARD



*ITEM 3g: BOARD DISTRICT NO.: 6

BIDS OPENED: May 7, 2015

HIGHWAY: QUARTZSITE-PARKER-TOPOCK HIGHWAY (SR 95)

SECTION: CIENEGA SPRINGS ROAD

COUNTY: LA PAZ

ROUTE NO.: SR 95

PROJECT : TRACS: HSIP-095-C(216)T : 095 LA 148 H849201C

FUNDING: 94% FEDS 6% STATE

LOW BIDDER: MEADOW VALLEY CONTRACTORS, INC.

LOW BID AMOUNT: \$ 1,926,420.70

STATE ESTIMATE: \$ 1,935,747.70

\$ UNDER ESTIMATE: (\$ 9,327.00)


% UNDER ESTIMATE: (0.5%)

PROJECT DBE GOAL: 8.89%

BIDDER DBE PLEDGE: 10.86%

NO. BIDDERS: 4

RECOMMENDATION: AWARD



*ITEM 3h: BOARD DISTRICT NO.: 1

BIDS OPENED: May 15, 2015

HIGHWAY: EHRENBERG-PHOENIX HIGHWAY (I-10)

SECTION: I-10/SR 303L T.I. (PHASE I)

COUNTY: MARICOPA

ROUTE NO.: SR 303L

PROJECT : TRACS: 303-A-NFA : 303 MA 104 H861001C

FUNDING: 100% STATE

LOW BIDDER: HAYDON BUILDING CORP

LOW BID AMOUNT: \$ 5,946,257.30

STATE ESTIMATE: \$ 5,946,570.30

\$ OVER ESTIMATE: \$ 313.00


% OVER ESTIMATE: 0.0%

PROJECT DBE GOAL: N/A

BIDDER DBE PLEDGE: N/A

NO. BIDDERS: 3

RECOMMENDATION: AWARD



June 19, 2015

RES. NO. 2015-06-A-028
PROJECT: 010 MA 149 H8768
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Maricopa TI - SR202L
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL NO.: 7-11960

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the establishment and acquisition for future improvement of Interstate Route 10 within the above referenced project.

The existing alignment was recommended for inclusion within the National System of Interstate Highways as a preliminary east-west corridor through Arizona by Resolution of the Arizona State Highway Commission, dated June 08, 1945, as entered on Page 70 of its Official Minutes; and the Resolution dated May 02, 1957, shown on Page 155 of the Official Minutes declared interstate highways throughout Arizona to be control access highways. The segment running between Broadway Road and Southern Avenue was established as a controlled access state highway in Resolution 61-78, dated November 15, 1960, under Project I-10-3. Additional right of way for redesign of the project was established as a controlled access state highway by Resolution 62-72, dated January 26, 1962. Thereafter, additional right of way for improvement of said highway was established as a controlled access state highway by Resolution 63-74, dated November 22, 1963 for Project I-10-3(22)152.

June 19, 2015

RES. NO. 2015-06-A-028
PROJECT: 010 MA 149 H8768
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Maricopa TI - SR202L
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL NO.: 7-11960

New right of way will be acquired in advance to forestall development and facilitate future improvements along the Phoenix - Casa Grande Highway necessary to enhance convenience and safety for the traveling public. Accordingly, it is necessary to establish and acquire the new right of way as a state route and that access be controlled as necessary for this improvement project.

The new right of way to be established and acquired for this improvement, to include access control as necessary, is depicted in Appendix "A" herein and delineated on the Advance Acquisition Detail Sheet, dated April 23, 2015, found in the records of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, for the PHOENIX - CASA GRANDE HIGHWAY, Maricopa TI - SR202L, Project 010 MA 149 H8768.

In the interest of public safety, necessity and convenience, I recommend that the new right of way depicted in Appendix "A" be established and improved as a state route and that access be controlled, and that the new right of way shall be established as a state highway prior to construction.

I further recommend the acquisition of the new right of way pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, including advance, future and early acquisition, access control, exchanges donations, and material for construction, haul roads and various easements necessary for or incidental to the improvements as delineated on said maps and plans.

June 19, 2015

RES. NO. 2015-06-A-028
PROJECT: 010 MA 149 H8768
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Maricopa TI - SR202L
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL NO.: 7-11960

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend the adoption of a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION
205 South 17th Avenue
R/W Titles Section, MD 612E
Phoenix, AZ 85007-3213

June 19, 2015

RES. NO. 2015-06-A-028
PROJECT: 010 MA 149 H8768
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Maricopa TI - SR202L
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL NO.: 7-11960

RESOLUTION OF ESTABLISHMENT

JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, on June 19, 2015, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the establishment and acquisition of new right of way for the future improvement of Interstate Route 10, as set forth in the above referenced project.

New right of way will be acquired in advance to forestall development and facilitate future improvements along the Phoenix - Casa Grande Highway necessary to enhance convenience and safety for the traveling public. Accordingly, it is necessary to establish and acquire the new right of way as a state route and that access be controlled as necessary.

The new right of way to be established and acquired for future improvement, to include access control as necessary, is depicted in Appendix "A" herein and delineated on the Advance Acquisition Detail Sheet, dated April 23, 2015, found in the records of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, for the PHOENIX - CASA GRANDE HIGHWAY, Maricopa TI - SR202L, Project 010 MA 149 H8768.

June 19, 2015

RES. NO. 2015-06-A-028
PROJECT: 010 MA 149 H8768
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Maricopa TI - SR202L
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL NO.: 7-11960

WHEREAS establishment as a state route, and acquisition of the new right of way as an estate in fee, or such other interest as required, is necessary for future improvement, with authorization pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094 to include advance, future and early acquisition, access control, exchanges, donations and material for construction, haul roads and various easements in any property necessary for or incidental to the improvements, as delineated on said maps and plans; and

WHEREAS because of these premises, this Board finds public safety, necessity and convenience require the recommended establishment and acquisition of the new right of way needed for future improvement and that access to the highway be controlled as delineated on the maps and plans; therefore, be it

RESOLVED that the recommendation of the Director is adopted and made part of this resolution; be it further

RESOLVED that the new right of way as depicted in Appendix "A" is hereby designated a controlled access state route, and that the new right of way shall be established as a state highway prior to construction, and that ingress and egress to and from the highway and to and from abutting, adjacent, or other lands be denied, controlled or regulated as indicated by the maps and plans. Where no access is shown, none will be allowed to exist; be it further

June 19, 2015

RES. NO. 2015-06-A-028
PROJECT: 010 MA 149 H8768
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Maricopa TI - SR202L
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL NO.: 7-11960

RESOLVED that the Director is hereby authorized to acquire by lawful means pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, to include advance, future and early acquisition, access control, exchanges, donations and material for construction, haul roads, and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; be it further

RESOLVED that the Director secure an appraisal of the property to be acquired and that necessary parties be compensated. Upon failure to acquire said lands by other lawful means, the Director is authorized to initiate condemnation proceedings.

June 19, 2015

RES. NO. 2015-06-A-028
PROJECT: 010 MA 149 H8768
HIGHWAY: PHOENIX - CASA GRANDE
SECTION: Maricopa TI - SR202L
ROUTE NO.: Interstate Route 10
ENG. DIST.: Phoenix
COUNTY: Maricopa
PARCEL NO.: 7-11960

CERTIFICATION

I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Arizona State Transportation Board, made in official session on June 19, 2015.

IN WITNESS WHEREOF I have hereunto set my hand and the official seal of the Transportation Board on June 19, 2015.


JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

APPROVED

Ron J. Aschenbach

Assistant Attorney General
Attorney for Department
of Transportation

Date 6/1/15



AREA OF ESTABLISHMENT
SEE SHEET 2 OF 2
FOR DETAILS

010 MA 149 H8768
PHOENIX - CASA GRANDE HIGHWAY
Maricopa TI - SR202L
Maricopa County

2015-06-A-028

APPENDIX "A"

DATE: JUNE 19, 2015 SHEET 1 OF 2

ADVANCE ACQUISITION PLAT

FOUNTAINHEAD LOT 7

Book 864, Page 8

CITY

(29)

Alameda Drive
Mid-Section Line 29-28

Existing Median

Existing R/W

I-10

7-11960

OF

NW⁴ SE⁴

FNB FOUNTAINHEAD
COMMERCE CENTER
Book 834, Page 39

T. 1 N. R. 4 E.


District M
SUNLAND AT FOUNTAINHEAD
CORPORATE PARK
Book 551, Page 42

55th Street

VARIES
VARIES

1/16 Line

Fairmont Drive




PETERSON PARK
SUBDIVISION
PLAT NO. 3
Book 115, Page 19

TEMPE

PETERSON PARK
SUBDIVISION -
PLAT NO. 1
Book 98, Page 48

010 MA 149 H8768
PHOENIX - CASA GRANDE HIGHWAY
Maricopa TI - SR202L
Maricopa County

AREA OF 
ESTABLISHMENT

APPENDIX "A"

DATE: JUNE 19, 2015 SHEET 2 OF 2

2015-06-A-028

June 19, 2015

RES. NO. 2015-06-A-029
PROJECT: Acquired under: 143 MA 000 H 0849 01R/RBA-600-3-708
HIGHWAY: RED MOUNTAIN FREEWAY
SECTION: University T. I. - Grand Canal (Gilbert Drive)
ROUTE: State Route 202 Loop
ENG. DIST.: Phoenix
COUNTY: Maricopa
DISPOSAL: D-M-452

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the abandonment of certain right of way acquired for State Route 202 Loop within the above referenced project.

The right of way to be abandoned was previously established as a state route and adopted as part of the State Route Plan for the East Papago Extension Freeway, and designated State Route 217, by Arizona State Transportation Board Resolution 85-04-A-36, dated April 26, 1985. This portion of the East Papago Extension Corridor was redesignated as State Route 202 Loop in Resolution 87-11-A-105, dated December 18, 1987. Thereafter, this segment was established as a state highway by Resolution 90-07-A-51, dated July 20, 1990.

The right of way is no longer needed for state transportation purposes. The City of Tempe has agreed to accept jurisdiction, ownership and maintenance of the right of way in accordance with that certain Tempe City Council Resolution No. 2015.37, dated May 07, 2015; and that certain Waiver of Four-Year Advance Notice of Abandonment and Pavement Quality Report of the same date, executed pursuant to the provisions of Arizona Revised Statutes Section 28-7209. Accordingly, I recommend that the State's interest in the right of way be abandoned.

June 19, 2015

RES. NO. 2015-06-A-029
PROJECT: Acquired under: 143 MA 000 H 0849 01R/RBA-600-3-708
HIGHWAY: RED MOUNTAIN FREEWAY
SECTION: University T. I. - Grand Canal (Gilbert Drive)
ROUTE: State Route 202 Loop
ENG. DIST.: Phoenix
COUNTY: Maricopa
DISPOSAL: D-M-452

The right of way to be abandoned is delineated on the maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled: "Right of Way Plan of the HOHOKAM EXPRESSWAY (now known as the RED MOUNTAIN FREEWAY), University T. I. - Grand Canal, Project 143 MA 000 H 0849 01R (RBA-600-3-708)" lying between the engineering stations shown in Appendix "A" attached hereto.

I further recommend that the right of way depicted in Appendix "A" be removed from the State Highway System and abandoned to the City of Tempe, as provided in Arizona Revised Statutes Sections 28-7207, 28-7209 and 28-7213;

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend that the Transportation Board adopt a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION
205 South 17th Avenue
R/W Titles Section, MD 612E
Phoenix, AZ 85007-3213

June 19, 2015

RES. NO. 2015-06-A-029
PROJECT: Acquired under: 143 MA 000 H 0849 01R/RBA-600-3-708
HIGHWAY: RED MOUNTAIN FREEWAY
SECTION: University T. I. - Grand Canal (Gilbert Drive)
ROUTE: State Route 202 Loop
ENG. DIST.: Phoenix
COUNTY: Maricopa
DISPOSAL: D-M-452

RESOLUTION OF ABANDONMENT

JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, on June 19, 2015, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the abandonment of side streets lying north and south of State Route 202 Loop to the City of Tempe within the above referenced project.

The right of way to be abandoned is delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled: "Right of Way Plan of the HOHOKAM EXPRESSWAY (now known as the RED MOUNTAIN FREEWAY), University T. I. - Grand Canal, Project 143 MA 000 H 0849 01R (RBA-600-3-708)" lying between the engineering stations shown in Appendix "A" attached hereto.

WHEREAS said right of way is no longer needed for state transportation purposes; and

WHEREAS the City of Tempe has agreed to accept jurisdiction, ownership and maintenance of the right of way in accordance with that certain Tempe City Council Resolution No. 2015.37, dated May 07, 2015; and that certain Waiver of Four-Year Advance Notice of Abandonment and Pavement Quality Report of the same date, executed pursuant to the provisions of Arizona Revised Statutes Section 28-7209; and

WHEREAS this Board finds that public safety, necessity and convenience will be served by accepting the Director's report; therefore, be it

June 19, 2015

RES. NO. 2015-06-A-029
PROJECT: Acquired under: 143 MA 000 H 0849 01R/RBA-600-3-708
HIGHWAY: RED MOUNTAIN FREEWAY
SECTION: University T. I. - Grand Canal (Gilbert Drive)
ROUTE: State Route 202 Loop
ENG. DIST.: Phoenix
COUNTY: Maricopa
DISPOSAL: D-M-452

RESOLVED that the recommendation of the Director is adopted and made part of this resolution; be it further

RESOLVED that the right of way depicted in Appendix "A" is hereby removed from the State Highway System and abandoned to the City of Tempe, as provided in Arizona Revised Statutes Sections 28-7207 and 28-7209; be it further

RESOLVED that the abandonment becomes effective upon recordation in the Office of the County Recorder in accordance with Arizona Revised Statutes Section 28-7213; be it further

RESOLVED that the Director provide written notice to the City of Tempe, evidencing the abandonment of the State's interest.

June 19, 2015

RES. NO. 2015-06-A-029
PROJECT: Acquired under: 143 MA 000 H 0849 01R/RBA-600-3-708
HIGHWAY: RED MOUNTAIN FREEWAY
SECTION: University T. I. - Grand Canal (Gilbert Drive)
ROUTE: State Route 202 Loop
ENG. DIST.: Phoenix
COUNTY: Maricopa
DISPOSAL: D-M-452

CERTIFICATION

I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Arizona State Transportation Board, made in official session on June 19, 2015.

IN WITNESS WHEREOF I have hereunto set my hand and the official seal of the Transportation Board on June 19, 2015.


JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

APPROVED

Ron J. Ascherbach

Assistant Attorney General
Attorney for Department
of Transportation

Date 6/1/15



AREA OF ABANDONMENT
SEE SHEET 2 OF 2
FOR DETAILS

143 MA 000 H0849 01R /
RBA-600-3-708
RED MOUNTAIN FREEWAY
University T.I. - Grand Canal
(Gilbert Drive)
Maricopa County
DATE: JUNE 19, 2015 SHEET 1 OF 2

2015-06-A-029

APPENDIX "A"

CITY

SE⁴

165.22' RT SECTION LINE
P.O.T. 13+96.63

50.00' RT SECTION LINE
P.O.T. 13+96.52

316.70' LT CONST. ϕ
P.O.C. 233+66.55

165.22' RT SECTION LINE
P.O.T. 17+21.63

SW⁴

166.78' LT CONST. ϕ
P.O.T. 230+37.95

Gilbert Drive

Section Line

156.83' LT CONST. ϕ
P.O.T. 230+35.96

153.09' LT CONST. ϕ
P.O.C. 232+76.26

S.R. 202L

Existing R/W

153.64' LT CONST. ϕ
P.O.T. 232+30.67

OF

173.92' RT CONST. ϕ
P.O.C. 233+98.92

191.32' RT CONST. ϕ
P.O.T. 231+61.81

193.20' RT CONST. ϕ
P.O.T. 231+91.99

Existing R/W

Mid-Sec Line

Approx 1/16 Line

NE⁴

NW⁴

T. 1 N. R. 4 E.

TEMPE

Scottsdale Road

Section Line

AREA OF ABANDONMENT

AREA RETAINED BY ADOT

143 MA 000 H0849 01R /
RBA-600-3-708
RED MOUNTAIN FREEWAY
University T. I. - Grand Canal
(Gilbert Drive)
Maricopa County
DATE: JUNE 19, 2015 SHEET 2 OF 2

District M

2015-06-A-029

APPENDIX "A"

June 19, 2015

RES. NO. 2015-06-A-030
PROJECTS: 303L MA 002 H7139 01R / 303-A(206)N; and
303L MA 104 H8577 / 303-A(216)S
HIGHWAY: BOB STUMP MEMORIAL PARKWAY
SECTION: I-10 Traffic Interchange (Phase II)
ROUTE NO.: State Route 303 Loop
ENG. DIST.: Phoenix
COUNTY: Maricopa

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the amended establishment and improvement of State Route 303 Loop within the above referenced project.

The existing alignment was previously established as a state route, designated State Route 517 by Arizona State Transportation Board Resolution 85-08-A-58, dated August 16, 1985, which also approved and adopted the preliminary transportation corridor for the Cotton Lane Highway State Route Plan for a future controlled access state highway. The Cotton Lane Highway and the Northwest Outer Loop were combined, renumbered and redesignated as State Route 303 Loop by Resolution 87-11-A-105, dated December 18, 1987. Additional right of way for the I-10 Traffic Interchange Project (Phase I) was established as a state route by Resolution 2009-07-A-046, dated July 17, 2009, and was thereafter established as a controlled access state highway by Resolution 2011-10-A-069, dated October 21, 2011. Most recently, additional right of way for the projects referenced above was established as a state route by Transportation Board Resolution 2015-02-A-010, dated February 20, 2015.

Due to design change, the area to be acquired has been modified. It is now necessary to amend the previous resolution to show the modification and design change.

June 19, 2015

RES. NO. 2015-06-A-030
PROJECTS: 303L MA 002 H7139 01R / 303-A(206)N; and
303L MA 104 H8577 / 303-A(216)S
HIGHWAY: BOB STUMP MEMORIAL PARKWAY
SECTION: I-10 Traffic Interchange (Phase II)
ROUTE NO.: State Route 303 Loop
ENG. DIST.: Phoenix
COUNTY: Maricopa

The amended right of way is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled: "Right of Way Plans of the BOB STUMP MEMORIAL PARKWAY, I-10 Traffic Interchange, Project 303L MA 002 H7139 01R / 303-A(206)N"; and on maps and plans entitled: "95% Design Plans, dated April 01, 2015, for the ESTRELLA FREEWAY, I-10 / 303L T.I. (Phase II), Project 303L MA 104 H8577 / 303-A(216)S".

In the interest of public safety, necessity, and convenience, I recommend the amendment of Resolution No. 2015-02-A-010, dated February 20, 2015, recorded April 03, 2015, in Document No. 2015-0228143, records of Maricopa County, Arizona, that the modified area of right of way depicted in Appendix "A" be established and improved as a state route, and that prior to construction the new right of way shall be established as a state highway.

I further recommend the acquisition of the modified right of way, pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, to include advance, future and early acquisition, exchanges, donations or such other interest as is required, including material for construction, haul roads and various easements necessary for or incidental to the improvements as delineated on said maps and plans.

June 19, 2015

RES. NO. 2015-06-A-030
PROJECTS: 303L MA 002 H7139 01R / 303-A(206)N; and
303L MA 104 H8577 / 303-A(216)S
HIGHWAY: BOB STUMP MEMORIAL PARKWAY
SECTION: I-10 Traffic Interchange (Phase II)
ROUTE NO.: State Route 303 Loop
ENG. DIST.: Phoenix
COUNTY: Maricopa

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend the adoption of a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION
205 South 17th Avenue
R/W Titles Section, MD 612E
Phoenix, AZ 85007-3213

June 19, 2015

RES. NO. 2015-06-A-030
PROJECTS: 303L MA 002 H7139 01R / 303-A(206)N; and
303L MA 104 H8577 / 303-A(216)S
HIGHWAY: BOB STUMP MEMORIAL PARKWAY
SECTION: I-10 Traffic Interchange (Phase II)
ROUTE NO.: State Route 303 Loop
ENG. DIST.: Phoenix
COUNTY: Maricopa

AMENDED RESOLUTION OF ESTABLISHMENT

JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, on June 19, 2015, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the amendment of Resolution No. 2015-02-A-010, dated February 20, 2015, to show a design change.

The amended right of way is depicted in Appendix "A", and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled: "Right of Way Plans of the BOB STUMP MEMORIAL PARKWAY, I-10 Traffic Interchange, Project 303L MA 002 H7139 01R / 303-A(206)N"; and on maps and plans entitled: "95% Design Plans, dated April 01, 2015, for the ESTRELLA FREEWAY, I-10 / 303L T.I. (Phase II), Project 303L MA 104 H8577 / 303-A(216)S".

WHEREAS the design change requires a modification of the area to be acquired; and

WHEREAS establishment as a state route, and acquisition of the new right of way as an estate in fee, or such other interest as required, is necessary for this improvement, with authorization pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, to include advance, future and early acquisition, exchanges and donations, including material for construction, haul roads and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; and

June 19, 2015

RES. NO. 2015-06-A-030
PROJECTS: 303L MA 002 H7139 01R / 303-A(206)N; and
303L MA 104 H8577 / 303-A(216)S
HIGHWAY: BOB STUMP MEMORIAL PARKWAY
SECTION: I-10 Traffic Interchange (Phase II)
ROUTE NO.: State Route 303 Loop
ENG. DIST.: Phoenix
COUNTY: Maricopa

WHEREAS public safety, necessity and convenience require the recommended amendment of Resolution No. 2015-02-A-010, dated February 20, 2015, to show said modification and design change; therefore, be it

RESOLVED that the recommendation of the Director is adopted and made a part of this resolution; be it further

RESOLVED that Resolution No. 2015-02-A-010, dated February 20, 2015, is hereby amended, and that the modified area of right of way is designated a state route, and that prior to construction the new right of way shall be established as a state highway; be it further

RESOLVED that the Director is hereby authorized to acquire by lawful means, pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, to include advance, future and early acquisition, exchanges and donations, including material for construction, haul roads and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; be it further

RESOLVED that the Director secure an appraisal of the property to be acquired and that necessary parties be compensated. Upon failure to acquire the lands by other lawful means, the Director is authorized to initiate condemnation proceedings.

June 19, 2015

RES. NO. 2015-06-A-030
PROJECTS: 303L MA 002 H7139 01R / 303-A(206)N; and
303L MA 104 H8577 / 303-A(216)S
HIGHWAY: BOB STUMP MEMORIAL PARKWAY
SECTION: I-10 Traffic Interchange (Phase II)
ROUTE NO.: State Route 303 Loop
ENG. DIST.: Phoenix
COUNTY: Maricopa

CERTIFICATION

I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Arizona State Transportation Board, made in official session on June 19, 2015.

IN WITNESS WHEREOF I have hereunto set my hand and the official seal of the Transportation Board on June 19, 2015.


JOHN S. HALIKOWSKI, Director
Arizona Department of Transportation

APPROVED

Ron J. Aschenbach

Assistant Attorney General
Attorney for Department
of Transportation

Date 6/1/15




AREA OF ESTABLISHMENT
SEE SHEET 2 OF 2
FOR DETAILS

303L MA 002 H7139 01R /
303-A(206)N; and
303L MA 104 H8577/303-A(216)S
BOB STUMP MEMORIAL PARKWAY
I-10 Traffic Interchange (Phase II)
Maricopa County
DATE: JUNE 19, 2015 SHEET 1 OF 2

APPENDIX "A"

2015-06-A-030



303L MA 002 H7139 01R /
 303-A(206)N; and
 303L MA 104 H8577/303-A(216)S
 BOB STUMP MEMORIAL PARKWAY
 I-10 Traffic Interchange (Phase II)
 Maricopa County

DATE: JUNE 19, 2015 SHEET 2 OF 2

APPENDIX "A"

2015-06-A-030

AREA OF ESTABLISHMENT

PRIORITY PLANNING ADVISORY COMMITTEE (PPAC)**Project Modifications** – *Items 8a through 8g**New Projects** – *Items through 8h through 8s

*ITEM 8a. COUNTY: Statewide Page 49
 DISTRICT: Statewide
 SCHEDULE: FY 2015
 SECTION: Transfer Subprogram Balances
 TYPE OF WORK: Transfer Funds to the Statewide Contingency Fund
 PROGRAM AMOUNT: \$ 21,392,000
 PROJECT MANAGER: Sandra Simmons
 REQUESTED ACTION: Decrease the subprogram balances by \$3,365,000 to \$18,027,000 in the Highway Construction Program.
Transfer funds to the FY 2015 Statewide Contingency Fund #72315.
 NEW PROGRAM AMOUNT: \$ 18,027,000

*ITEM 8b. ROUTE NO: SR 303L @ MP 103.0 Page 51
 COUNTY: Maricopa
 DISTRICT: Phoenix Construction
 SCHEDULE: FY 2015
 SECTION: I-10 / 303L TI, Phase I (I-10 Realignment)
 TYPE OF WORK: Right of Way Acquisition
 PROGRAM AMOUNT: \$ 64,224,000
 PROJECT MANAGER: Eric Prosnier
 PROJECT: H713902R, ADOT TIP #3377
 REQUESTED ACTION: Decrease the right of way project by \$2,526,000 to \$61,698,000 in the Highway Construction Program.
Transfer funds to the FY 2015 MAG RTP Contingency Fund #49915. Contingent upon MAG Regional Council approval on June 24, 2015.
 NEW PROGRAM AMOUNT: \$ 61,698,000

*ITEM 8c.

ROUTE NO: I-10 @ MP 133.0

Page 53

COUNTY: Maricopa

DISTRICT: Phoenix Construction

SCHEDULE: FY 2015

SECTION: SR 101L (Agua Fria) - I-17

TYPE OF WORK: Design Utility Relocation

PROGRAM AMOUNT: \$ 1,000,000

PROJECT MANAGER: Carmelo Acevedo

PROJECT: H715501U, Item #44512, ADOT TIP 3331

REQUESTED ACTION: Delete the utility project for \$1,000,000 from the Highway Construction Program. Project will be re-programmed as part of the South Mountain project. **Transfer funds to the FY 2015 MAG RTP Contingency Fund #49915.** Contingent upon MAG Regional Council approval on June 24, 2015.

NEW PROGRAM AMOUNT:

\$ 0

*ITEM 8d.

ROUTE NO: US 93 @ MP 28.0

Page 55

COUNTY: Mohave

DISTRICT: Kingman

SCHEDULE: FY 2016

SECTION: White Hills Rd – Eleventh St

TYPE OF WORK: Design Shoulder Widening

PROGRAM AMOUNT: \$ 600,000

PROJECT MANAGER: Larry Doescher

PROJECT: H865701D, ADOT TIP 3585

REQUESTED ACTION: **Advance the design project from FY 2016 to FY 2015 in the Highway Construction Program. Return funds in the amount of \$600,000 to the FY 2016 Highway Safety Improvement Program #72816. Fund the project in the amount of \$800,000 from the FY 2015 Statewide Contingency Fund #72315.**

NEW PROGRAM AMOUNT:

\$ 800,000

*ITEM 8e.

ROUTE NO: SR 30 @ MP 0.0

Page 57

COUNTY: Maricopa

DISTRICT: Phoenix Construction

SCHEDULE: FY 2015

SECTION: SR 85 - SR 303L

TYPE OF WORK: Management Consultant, Program Management

PROGRAM AMOUNT: \$ 5,039,000

PROJECT MANAGER: Velvet Mathew

PROJECT: H721601L, ADOT TIP 5574

REQUESTED ACTION: Increase the preliminary engineering project by \$57,000 to \$5,096,000 in the Highway Construction Program. **Funds are available from the FY 2015 MAG Preliminary Engineering (Management Consultants, 30% Plans Design) Fund #42215, MAG TIP # DOT 15-184.**

NEW PROGRAM AMOUNT: \$ 5,096,000

*ITEM 8f.

ROUTE NO: SR 101L @ MP 23.0

Page 60

COUNTY: Maricopa

DISTRICT: Phoenix Construction

SCHEDULE: FY 2015

SECTION: I-17 - Princess Drive

TYPE OF WORK: Management Consultant, Program Management

PROGRAM AMOUNT: \$ 3,413,000

PROJECT MANAGER: Velvet Mathew

PROJECT: H829701L, ADOT TIP 5182

REQUESTED ACTION: Increase the preliminary engineering project by \$59,000 to \$3,472,000 in the Highway Construction Program. **Funds are available from the FY 2015 MAG Preliminary Engineering (Management Consultants, 30% Plans Design) Fund #42215, MAG TIP # DOT 15-184.**

NEW PROGRAM AMOUNT: \$ 3,472,000

*ITEM 8g. ROUTE NO: SR 80 @ MP 364.0 Page 62
 COUNTY: Cochise
 DISTRICT: Safford
 SCHEDULE: FY 2015
 SECTION: White Water Drain Bridge Str #1626
 TYPE OF WORK: Design Bridge Scour Retrofit
 PROGRAM AMOUNT: \$ 55,000
 PROJECT MANAGER: Mark Henige
 PROJECT: H854901D, ADOT TIP 6725
 REQUESTED ACTION: Increase the design project by \$137,000 to \$192,000 in the Highway Construction Program. **Funds are available from the FY 2015 Statewide Contingency Fund #72315.**
 NEW PROGRAM AMOUNT: \$ 192,000

NEW PROJECTS

*ITEM 8h. ROUTE NO: SR 202L @ MP 54.0 Page 64
 COUNTY: Maricopa
 DISTRICT: Phoenix Construction
 SCHEDULE: FY 2015
 SECTION: I-10 Maricopa to I-10 Papago
 TYPE OF WORK: Design Utility Relocation
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Carmelo Acevedo
 PROJECT: H882701U, ADOT TIP 3370
 REQUESTED ACTION: Establish the new utility project for \$1,000,000 in the Highway Construction Program. **Funds are available from the FY 2015 MAG RTP Contingency Fund #49915.** Contingent upon MAG Regional Council approval on June 24, 2015.
 NEW PROGRAM AMOUNT: \$ 1,000,000

*ITEM 8i.

ROUTE NO: SR 303L @ MP 103.2

Page 65

COUNTY: Maricopa

DISTRICT: Phoenix Construction

SCHEDULE: FY 2015

SECTION: I-10 / 303L TI, Phase II

TYPE OF WORK: Right of Way Acquisition

PROGRAM AMOUNT: New Project

PROJECT MANAGER: Eric Prosnier

PROJECT: H857701R, ADOT TIP 3378

REQUESTED ACTION: Establish the right of way funds for \$2,526,000 in the Highway Construction Program. **Funds are available from the FY 2015 MAG RTP Contingency Fund #49915.** Contingent upon MAG Regional Council approval on June 24, 2015.

NEW PROGRAM AMOUNT:

\$ 2,526,000

*ITEM 8j.

ROUTE NO: I-10 @ MP 173.0

Page 67

COUNTY: Pinal

DISTRICT: Phoenix Construction

SCHEDULE: FY 2015

SECTION: West of SR 587

TYPE OF WORK: Design Pavement Preservation

PROGRAM AMOUNT: New Project

PROJECT MANAGER: Bharat Kandel

PROJECT: H892501D, ADOT TIP 6702

REQUESTED ACTION: Establish the new design project for \$300,000 in the Highway Construction Program. **Funds are available from the FY 2015 MAG RTP Contingency Fund #49915.** Contingent upon MAG Regional Council approval on June 24, 2015.

NEW PROGRAM AMOUNT:

\$ 300,000

*ITEM 8k. ROUTE NO: I-10 @ MP 126.0 Page 69
 COUNTY: Maricopa
 DISTRICT: Phoenix Construction
 SCHEDULE: FY 2015
 SECTION: At SR 303L
 TYPE OF WORK: Noise Study
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Owen Mills
 PROJECT: HS02501L, ADOT TIP 6867
 REQUESTED ACTION: Establish the new study for \$50,000 in the Highway Construction Program. **Funds are available from the FY 2015 MAG Preliminary Engineering (Management Consultants, 30% Plans Design) Fund #42215, MAG TIP # DOT 15-184.**
 NEW PROGRAM AMOUNT: \$ 50,000

*ITEM 8l. ROUTE NO: I-10 @ MP 70.0 Page 71
 COUNTY: Maricopa
 DISTRICT: Yuma
 SCHEDULE: FY 2015
 SECTION: County Line - Salome Rd
 TYPE OF WORK: Design Pavement Preservation
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Myrna Bondoc
 PROJECT: H892301D, ADOT TIP 6703
 REQUESTED ACTION: Establish the new design project for \$400,000 in the Highway Construction Program. **Funds are available from the FY 2015 Statewide Contingency Fund #72315.** Contingent upon MAG Regional Council approval on June 24, 2015.
 NEW PROGRAM AMOUNT: \$ 400,000

*ITEM 8m. ROUTE NO: I-8 @ MP 96.0 Page 73
 COUNTY: Maricopa
 DISTRICT: Yuma
 SCHEDULE: FY 2015
 SECTION: MP 96 – Paloma Rd
 TYPE OF WORK: Design Pavement Preservation
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Myrna Bondoc
 PROJECT: H892201D, ADOT TIP 6688
 REQUESTED ACTION: Establish the new design project for \$400,000 in the Highway Construction Program. **Funds are available from the FY 2015 Statewide Contingency Fund #72315.** Contingent upon MAG Regional Council approval on June 24, 2015.
 NEW PROGRAM AMOUNT: \$ 400,000

*ITEM 8n. ROUTE NO: I-17 @ MP 311.0 Page 75
 COUNTY: Coconino
 DISTRICT: Flagstaff
 SCHEDULE: FY 2015
 SECTION: Coconino County Line – I-40 (NB)
 TYPE OF WORK: Design Pavement Preservation
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: George Wallace
 PROJECT: H893401D, ADOT TIP 6705
 REQUESTED ACTION: Establish the new design project for \$380,000 in the Highway Construction Program. **Funds are available from the FY 2015 Statewide Contingency Fund #72315.**
 NEW PROGRAM AMOUNT: \$ 380,000

*ITEM 8o. ROUTE NO: I-40 @ MP 268.0 Page 77
 COUNTY: Navajo
 DISTRICT: Holbrook
 SCHEDULE: FY 2015
 SECTION: Jackrabbit Rd – Joseph City
 TYPE OF WORK: Design Pavement Preservation
 PROGRAM AMOUNT: New Project
 PROJECT MANAGER: Brian Park
 PROJECT: 01D, ADOT TIP 6717
 REQUESTED ACTION: Establish the new design project for \$400,000 in the Highway Construction Program. **Funds are available from the FY 2015 Statewide Contingency Fund #72315.**
 NEW PROGRAM AMOUNT: \$ 400,000

*ITEM 8p.

ROUTE NO: I-40 @ MP 74.0

Page 79

COUNTY: Mohave

DISTRICT: Kingman

SCHEDULE: FY 2015

SECTION: US 93 – Willow TI

TYPE OF WORK: Design Pavement Preservation

PROGRAM AMOUNT: New Project

PROJECT MANAGER: Larry Doescher

PROJECT: H893201D, ADOT TIP 6719

REQUESTED ACTION: Establish the new design project for \$400,000 in the Highway Construction Program. **Funds are available from the FY 2015 Statewide Contingency Fund #72315.**

NEW PROGRAM AMOUNT: \$ 400,000

*ITEM 8q.

ROUTE NO: I-40 @ MP 108.0

Page 81

COUNTY: Mohave

DISTRICT: Kingman

SCHEDULE: FY 2015

SECTION: Markham Wash – East 40B (WB)

TYPE OF WORK: Design Pavement Preservation

PROGRAM AMOUNT: \$ 400,000

PROJECT MANAGER: Larry Doescher

PROJECT: H893301D, ADOT TIP 6716

REQUESTED ACTION: Establish the new design project for \$400,000 in the Highway Construction Program. **Funds are available from the FY 2015 Statewide Contingency Fund #72315.**

NEW PROGRAM AMOUNT: \$ 400,000

*ITEM 8r.

ROUTE NO: I-10 @ MP 363.0

Page 83

COUNTY: Cochise

DISTRICT: Safford

SCHEDULE: FY 2015

SECTION: 10B West – 10B East, Bowie

TYPE OF WORK: Design Pavement Preservation

PROGRAM AMOUNT: \$ 343,000

PROJECT MANAGER: Mark Henige

PROJECT: H891001D, ADOT TIP 6689

REQUESTED ACTION: Establish the new design project for \$343,000 in the Highway Construction Program. **Funds are available from the FY 2015 Statewide Contingency Fund #72315.**

NEW PROGRAM AMOUNT:

\$ 343,000

*ITEM 8s.

ROUTE NO: I-19 @ MP 21.0

Page 85

COUNTY: Santa Cruz

DISTRICT: Tucson

SCHEDULE: FY 2015

SECTION: Tubac – West Arivaca Rd.

TYPE OF WORK: Design Pavement Preservation

PROGRAM AMOUNT: New Project

PROJECT MANAGER: Sarah Spencer

PROJECT: H893501D, ADOT TIP 6707

REQUESTED ACTION: Establish the new design project for \$370,000 in the Highway Construction Program. **Funds are available from the FY 2015 Statewide Contingency Fund #72315.**

NEW PROGRAM AMOUNT:

\$ 370,000



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:06/01/2015
2. Phone Teleconference?No At Phone #:
Video Teleconference?No

GENERAL INFORMATION

3. Form Date: 06/02/2015 **4. Project Manager / Presenter Information:** Sandra Simmons (602) 712-8428
5. Form Created By: Sandra Simmons 1030 Resource Admin Indirect 206 S 17th Ave, , 205B

PROJECT INFORMATION

6. Project Location / Name: Transfer Subprogram Funds **7. Type of Work:**
8. CPS Id: **9. District:** **10. Route:** **11. County:** **12. Beg MP:** **13. TRACS #:** **14. Len (mi.):** **15. Fed ID #:**
(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000): **17. Original Program Item # (Current 5 Yr Program):**
18. Current Approved Program Budget (in \$000): 21,392 **18a. (+/-) Program Budget Request (in \$000):** -3,365 **18b. Total Program Budget After Request (in \$000):** 18,027

19. Currently Approved Budget Funding List:		19a. New / Budget Change Request Funding List:	
Amount (in \$000): 1,921	Fund Item #: 77815	Amount (in \$000): -3,365	Fund Item #: 72315
Comments: -50	Details: FY:2015-STATE PLANNING & RESEARCH-Planning Support (State Match)	Comments: .	Details: FY:2015-CONTINGENCY-Pro gram Cost Adjustments
Amount (in \$000): 19,471	Fund Item #: 72915		
Comments: -3315	Details: FY:2015-STATE PLANNING & RESEARCH-Planning Support		

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year:	21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date:	23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No	24c. Work Type Changed?No
24b. Project Name/Location Changed?No	24d. What is the current Stage?N/A
Have ENVIRONMENTAL Clearance?NO	Have MATERIALS Memo?NO
Have U&RR Clearance?NO	Have C&S Approval?NO
Have R/W Clearance?NO	Have CUSTOMIZED Schedule?NO
Scoping Document Completed?NO	

25. DESCRIPTION OF REQUEST:

Transfer of subprogram funds into contingency

26. JUSTIFICATION:

Funds in these sub-programs will not be utilized before June 30, 2015. By transferring funds into contingency, they can be utilized on FY15 projects that are ready to proceed.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 6/4/2015 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/19/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

05/19/2015

4. Project Manager / Presenter Information:

Eric Prosnier

(602) 712-8495

5. Form Created By:

Eric Prosnier

9019 Valley Proj Const Direct

1611 W Jackson St, , EM01

PROJECT INFORMATION

6. Project Location / Name:

I-10/303L TI, PHASE I (I-10 REALIGNMENT)

7. Type of Work:

RIGHT OF WAY ACQUISITION

8. CPS Id:

DJ1J

9. District:

Phoenix

10. Route:

303L

11. County:

Maricopa

12. Beg MP:

103

13. TRACS #:

H713902R

14. Len (mi.):

1.3

15. Fed ID #:

303-A(206)

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

64,224

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

-2,526

18b. Total Program Budget

After Request (in \$000):

61,698

19. Currently Approved Budget Funding List:

Amount (in \$000): 61,000

Comments:

Fund Item #: 45610

Details:

FY:2010-I-10 / SR 303L TI,
PHASE I (I-10
REALIGNMENT)-R/W

Amount (in \$000): 3,224

Comments:

Fund Item #: 49910

Details:

FY:0--.

19a. New / Budget Change Request Funding List:

Amount (in \$000): -2,526

Comments:

RTP Cash Flow

Fund Item #: 49915

Details:

FY:0--.

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NA

Have U&RR Clearance?NA

Have R/W Clearance?NA

Scoping Document Completed?NA

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NA

Have C&S Approval?NA

Have CUSTOMIZED Schedule?NA

25. DESCRIPTION OF REQUEST:

Reduce ROW Acquisition budget.

26. JUSTIFICATION:

Acquisitions have been completed and this funding is no longer needed.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Request to be in PPAC Agenda for 6/3/2015 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/19/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

05/21/2015

4. Project Manager / Presenter Information:

Carmelo Acevedo

(602) 712-7559

5. Form Created By:

Carmelo Acevedo

9000 Seo Operating

1611 W Jackson St, , EM01

PROJECT INFORMATION

6. Project Location / Name:

SR 101L (AGUA FRIA) - I-17

7. Type of Work:

DESIGN UTILITY RELOCATION

8. CPS Id:

GH1H

9. District:

Phoenix

10. Route:

10

11. County:

Maricopa

12. Beg MP:

133.0

13. TRACS #:

H715501U

14. Len (mi.):

7.0

15. Fed ID #:

010-B(203)N

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

1,000

17. Original Program Item # (Current 5 Yr Program):

44512

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

-1,000

18b. Total Program Budget

After Request (in \$000):

0

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 1,000

Fund Item #: 44512

Comments:

Details:
FY:2015-SR 101L (AGUA FRIA) TO I-17-Design Utility Relocation

Amount (in \$000): -1,000

Fund Item #: 49915

Comments:
RTP Cashflow

Details:
FY:0--.

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Delete Utility Project

26. JUSTIFICATION:

The design utility relocation funding was originally established under an I-10 project for utility work at the I-10/South Mountain freeway interchange. However, the work will be done under the South Mountain project so the I-10 utility project is not needed.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Request to be in PPAC Agenda for 6/3/2015 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.
Approved subject to MAG Regional Council
approval on June 24.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:06/01/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

06/01/2015

4. Project Manager / Presenter Information:

Larry Doescher

(602) 712-7551

5. Form Created By:

Larry Doescher

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295 E, 614E

PROJECT INFORMATION

6. Project Location / Name:

White Hills Road - Eleventh St.

7. Type of Work:

Design Shoulder Widening

8. CPS Id:

SQ1M

9. District:

Kingman

10. Route:

93

11. County:

Mohave

12. Beg MP:

028

13. TRACS #:

H865701D

14. Len (mi.):

10

15. Fed ID #:

HSIP
093-A(205)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

600

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

200

18b. Total Program Budget

After Request (in \$000):

800

19. Currently Approved Budget Funding List:

Amount (in \$000): 600

Comments:

Fund Item #: 16716

Details:

FY:2018-WHITE HILLS ROAD
- ELEVENTH STREET-Design
Shoulder Widening

19a. New / Budget Change Request Funding List:

Amount (in \$000): 800

Comments:

Fund Item #: 72315

Details:

FY:2015-CONTINGENCY-Pro
gram Cost Adjustments

Amount (in \$000): -600

Comments:

Fund Item #: 72816

Details:

FY:2016-HIGHWAY SAFETY
IMPROVEMENT
PROGRAM-Safety

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

2016

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

2018

22a. Request Bid Pkg Ready Date to:

10/01/2017

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?YES

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?YES

25. DESCRIPTION OF REQUEST:

Advance Design Project to FY15.

26. JUSTIFICATION:

Advance HSIP shoulder widening project into Fiscal Year 2015 (FY15).

Staff \$691K

Consultant \$35K

ICAP \$74K

Total \$800K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Change in FY.
Update/Establish Schedule.
Request to be in PPAC Agenda for 6/4/2015 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)

1. PRB MEETING DATE:05/19/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

05/19/2015

4. Project Manager / Presenter Information:

Velvet Mathew

(602) 712-3062

5. Form Created By:

Velvet Mathew

9252 Valley Proj Mgmt Rarf

1611 W Jackson St, , EM01

PROJECT INFORMATION

6. Project Location / Name:

SR 85 - SR 303L

7. Type of Work:

Management Consultant RTPFP Program Management

8. CPS Id:

YH1H

9. District:

Phoenix

10. Route:

30

11. County:

Maricopa

12. Beg MP:

0.0

13. TRACS #:

H721601L

14. Len (mi.):

12.0

15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

18. Current Approved

Program Budget (in \$000):

5,039

17. Original Program Item # (Current 5 Yr Program):

18a. (+/-) Program Budget

Request (in \$000):

57

18b. Total Program Budget

After Request (in \$000):

5,096

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 51 **Fund Item #:** 42215
Comments:
 .
Details:
 FY:2015-MAG
 REGIONWIDE-Preliminary
 Engineering (Management
 Consultants, 30% Plans
 Design)

Amount (in \$000): 57 **Fund Item #:** 42215
Comments:
 .
Details:
 FY:2015-MAG
 REGIONWIDE-Preliminary
 Engineering (Management
 Consultants, 30% Plans
 Design)

Amount (in \$000): 1,301 **Fund Item #:** FY07
Comments:
 .
Details:
 FY:0--.

Amount (in \$000): 2,064 **Fund Item #:** FY08
Comments:
 .
Details:
 FY:0--.

Amount (in \$000): 107 **Fund Item #:** FY09
Comments:
 .
Details:
 FY:0--.

Amount (in \$000): 83 **Fund Item #:** FY10
Comments:
 .
Details:
 FY:0--.

Amount (in \$000): 61 **Fund Item #:** FY11
Comments:
 .
Details:
 FY:0--.

Amount (in \$000): 1,332 **Fund Item #:** FY12
Comments:
 .
Details:
 FY:0--.

Amount (in \$000): 40 **Fund Item #:** FY13
Comments:
 .
Details:
 FY:0--.

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year:	21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date:	23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed? No	24c. Work Type Changed? No
24b. Project Name/Location Changed? No	24d. What is the current Stage? N/A
Have ENVIRONMENTAL Clearance? NO	Have MATERIALS Memo? NO
Have U&RR Clearance? NO	Have C&S Approval? NO
Have R/W Clearance? NO	Have CUSTOMIZED Schedule? NO
Scoping Document Completed? NO	

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Additional funds are needed for Program Management support for FY 16.

Consultant \$52k

ICAP \$5k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Request to be in PPAC Agenda for 6/3/2015 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/19/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

05/21/2015

4. Project Manager / Presenter Information:

Velvet Mathew

(602) 712-3062

5. Form Created By:

Velvet Mathew

9252 Valley Proj Mgmt Rarf

1611 W Jackson St , EM01

PROJECT INFORMATION

6. Project Location / Name:

I-17 - PRINCESS DRIVE

7. Type of Work:

Management Consultant RTPFP Program Management

8. CPS Id:

OP1L

9. District:

Phoenix

10. Route:

101L

11. County:

Maricopa

12. Beg MP:

23.0

13. TRACS #:

H829701L

14. Len (mi.):

13.0

15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

18. Current Approved

Program Budget (in \$000):

3,413

17. Original Program Item # (Current 5 Yr Program):

18a. (+/-) Program Budget

Request (in \$000):

59

18b. Total Program Budget

After Request (in \$000):

3,472

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 2,428

Comments:

Fund Item #: FY11

Details:

FY:0--.

Amount (in \$000): 59

Comments:

Fund Item #: 42215

Details:

FY:2015-MAG
REGIONWIDE-Preliminary
Engineering (Management
Consultants, 30% Plans
Design)

Amount (in \$000): 599

Comments:

Fund Item #: FY13

Details:

FY:0--.

Amount (in \$000): 90

Comments:

Fund Item #: FY14

Details:

FY:0--.

Amount (in \$000): 296

Comments:

Fund Item #: 42215

Details:

FY:2015-MAG
REGIONWIDE-Preliminary
Engineering (Management
Consultants, 30% Plans
Design)

20. JPA #s:

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
21. Current Fiscal Year:	21a. Request Fiscal Year to:
22. Current Bid Pkg Ready Date:	22a. Request Bid Pkg Ready Date to:
23. Current Bid Adv Date:	23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed? No	24c. Work Type Changed? No
24b. Project Name/Location Changed? No	24d. What is the current Stage? N/A
Have ENVIRONMENTAL Clearance? NO	Have MATERIALS Memo? NO
Have U&RR Clearance? NO	Have C&S Approval? NO
Have R/W Clearance? NO	Have CUSTOMIZED Schedule? NO
Scoping Document Completed? NO	

25. DESCRIPTION OF REQUEST:

Increase budget.

26. JUSTIFICATION:

Additional funds are needed for Program Management support for FY 16.

Consultant \$53k

ICAP \$6k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:	APPROVED/RECOMMENDED ACTIONS:
Request to be in PPAC Agenda for 6/3/2015 . Change in Budget.	Item(s) Approved. Subject to PPAC Approval. PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:06/01/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

06/02/2015

4. Project Manager / Presenter Information:

Mark Henige

(602) 712-7132

5. Form Created By:

Mark Henige

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

PROJECT INFORMATION

6. Project Location / Name:

WHITE WATER DRAW BRIDGE #1626

7. Type of Work:

DESIGN BRIDGE SCOUR RETROFIT

8. CPS Id:

Z11L

9. District:

Safford

10. Route:

80

11. County:

Cochise

12. Beg MP:

364.0

13. TRACS #:

H854901D

14. Len (mi.):

.50

15. Fed ID #:

080-A(210)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

55

17. Original Program Item # (Current 5 Yr Program):

137

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

18b. Total Program Budget

After Request (in \$000):

192

19. Currently Approved Budget Funding List:

Amount (in \$000): 55

Fund Item #: 76212

Comments:

.Scour

Details:

FY:0--.

19a. New / Budget Change Request Funding List:

Amount (in \$000): 137

Fund Item #: 72315

Comments:

FY:2015-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year: 17

22. Current Bid Pkg Ready Date: 12/02/2016

23. Current Bid Adv Date: 01/06/2017

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Increase design budget.

26. JUSTIFICATION:

The original request for design funding in 2012 was underestimated and did not include environmental consultant services. The additional amount is requested for environmental consultant services, in-house staff design and review, and project management.

Additional funding requested is:

Consultant \$42K
ADOT Staff \$82K
ICAP \$13K
Total \$137K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Request to be in PPAC Agenda for 6/4/2015 .
Change in Budget.

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/19/2015

2. Phone Teleconference?Yes
Video Teleconference?No

At Phone #: (480) 356-3535

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

05/21/2015

4. Project Manager / Presenter Information:

Carmelo Acevedo

(602) 712-7559

5. Form Created By:

Amy Ritz

9000 Seo Operating

1611 W Jackson St, , EM01

PROJECT INFORMATION

6. Project Location / Name:

I-10 MARICOPA - I-10 PAPAGO

7. Type of Work:

Design Utility relocation

8. CPS Id:

LZ1N

9. District:

Phoenix

10. Route:

202

11. County:

Maricopa

12. Beg MP:

54

13. TRACS #:

H882701U

14. Len (mi.):

15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

0

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

1,000

18b. Total Program Budget

After Request (in \$000):

1,000

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Fund Item #:

Comments:

Amount (in \$000): 1,000

Fund Item #: 49915

Comments:

RTP Cashflow

Details:

FY:0--.

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

2015

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?NO

24b. Project Name/Location Changed?NO

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?NO

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish a Utility subphase.

26. JUSTIFICATION:

Funding is needed to initiate utility design to mitigate potential cost and schedule risk.

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 6/3/2015 .

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.
Approved subject to MAG Regional Council
approval on June 24.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/19/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

05/19/2015

4. Project Manager / Presenter Information:

Eric Prosnier

(602) 712-8495

5. Form Created By:

Eric Prosnier

9019 Valley Proj Const Direct

1611 W Jackson St, , EM01

PROJECT INFORMATION

6. Project Location / Name:

I-10/303L TI, Phase II

7. Type of Work:

Right of Way Acquisition

8. CPS Id:

EV1M

9. District:

Phoenix

10. Route:

303L

11. County:

Maricopa

12. Beg MP:

103.2

13. TRACS #:

H857701R

14. Len (mi.):

1.3

15. Fed ID #:

303-A(216)S

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

0

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

2,526

18b. Total Program Budget

After Request (in \$000):

2,526

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 0

Fund Item #: 0

Comments:

Details:

FY:0--.

Amount (in \$000): 2,526

Comments:

RTP Cash Flow

Fund Item #: 49915

Details:

FY:0--.

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

CHANGE REQUEST / NEW PROJECT SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NA

Have U&RR Clearance?NA

Have R/W Clearance?NA

Scoping Document Completed?NA

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NA

Have C&S Approval?NA

Have CUSTOMIZED Schedule?NA

25. DESCRIPTION OF REQUEST:

Establish ROW Subphase.

26. JUSTIFICATION:

Right of way acquisition including plans development needs to be completed.

01R:

ROW Acquisition - \$2,150k

ICAP - \$223k

01D:

Consultant - \$95k

Staff \$44K

ICAP - \$14k

TOTAL = 2,526k

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 6/3/2015 .

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:06/01/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

06/02/2015

4. Project Manager / Presenter Information:

Bharat Kandel

(602) 712-8736

5. Form Created By:

Bharat Kandel

9252 Valley Proj Mgmt Rarf

1611 W Jackson St, , EM01

PROJECT INFORMATION

6. Project Location / Name:

West of SR 587

7. Type of Work:

Design Pavement Preservation

8. CPS Id:

QF1N

9. District:

Phoenix

10. Route:

10

11. County:

Pinal

12. Beg MP:

173

13. TRACS #:

H892501D

14. Len (mi.):

2

15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

0

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

300

18b. Total Program Budget

After Request (in \$000):

300

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

300

Comments:

Fund Item #:

72315

Details:

FY:2015-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

15

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish design project.

26. JUSTIFICATION:

Consultant: \$223K

Staff: \$49K

ICAP: \$28K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 6/4/2015 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.
Subject to MAG Regional Council Approval on
June 24th.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:05/19/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

05/21/2015

4. Project Manager / Presenter Information:

Owen Mills

(602) 712-8695

5. Form Created By:

Owen Mills

9019 Valley Proj Const

1611 W Jackson St, , EM01

PROJECT INFORMATION

6. Project Location / Name:

INTERSTATE 10 AT SR 303L

7. Type of Work:

Noise Study

8. CPS Id:

PT1N

9. District:

Phoenix

10. Route:

I-10

11. County:

Maricopa

12. Beg MP:

126

13. TRACS #:

HS02501L

14. Len (mi.):

1

15. Fed ID #:

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

0

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

50

18b. Total Program Budget

After Request (in \$000):

50

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

50

Comments:

Fund Item #:

42215

Details:

FY:2015-MAG
REGIONWIDE-Preliminary
Engineering (Management
Consultants, 30% Plans
Design)

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

15

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish Study Project

26. JUSTIFICATION:

The Arizona Department of Transportation will be funding a noise re-evaluation of a portion of the Interstate 10 (I-10)/Loop 303 (303L) Traffic Interchange. The City of Goodyear will hire a consultant to perform the noise re-evaluation study and ADOT has agreed to fund \$50K of the study through a JPA agreement with the City.

Consultant \$50K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:

Establish a New Project.
Request to be in PPAC Agenda for 6/3/2015 .

APPROVED/RECOMMENDED ACTIONS:

Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:06/01/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

06/01/2015

4. Project Manager / Presenter Information:

Myrna Bondoc

(602) 712-8716

5. Form Created By:

Myrna Bondoc

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, , 614E

PROJECT INFORMATION

6. Project Location / Name:

COUNTY LINE - SALOME ROAD

7. Type of Work:

DESIGN PAVEMENT PRESERVATION

8. CPS Id:

QG1N

9. District:

Yuma

10. Route:

10

11. County:

Maricopa

12. Beg MP:

70

13. TRACS #:

H892301D

14. Len (mi.):

10

15. Fed ID #:

010-A(231)T

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

0

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

400

18b. Total Program Budget

After Request (in \$000):

400

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

Comments:

400

Fund Item #:

Details:

72315

FY:2015-CONTINGENCY-Pro
gram Cost Adjustments

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

15

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish design project.

26. JUSTIFICATION:

Capacity exists in FY15 to establish this project.

Construction is currently in the Tentative Five Year Program in FY19 for \$11.48 million.

Staff \$330K

Consultant \$30K

ICAP \$38K

TOTAL \$398K asking \$400K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 6/4/2015 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.
Subject to MAG Regional Council Approval on
June 24th

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:06/01/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

06/02/2015

4. Project Manager / Presenter Information:

Myrna Bondoc

(602) 712-8716

5. Form Created By:

Myrna Bondoc

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, , 614E

PROJECT INFORMATION

6. Project Location / Name:

MP 96 - PALOMA ROAD

7. Type of Work:

DESIGN PAVEMENT PRESERVATION

8. CPS Id:

QH1N

9. District:

Yuma

10. Route:

8

11. County:

Maricopa

12. Beg MP:

96

13. TRACS #:

H892201D

14. Len (mi.):

10

15. Fed ID #:

008-A(227)T

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

0

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

400

18b. Total Program Budget

After Request (in \$000):

400

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

Comments:

400

Fund Item #:

Details:

72315

FY:2015-CONTINGENCY-Pro
gram Cost Adjustments

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

15

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish design project.

26. JUSTIFICATION:

Capacity exists in FY15 to establish this project.

Construction is currently in the Tentative Five Year Program in FY19 for \$11.48 million.

ADOT Staff \$330K

Consultant \$30K

ICAP \$38K

TOTAL \$398K asking \$400K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 6/4/2015 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.
Subject to MAG Regional Council Approval on
June 24th.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:06/01/2015

2. Phone Teleconference?Yes
Video Teleconference?No

At Phone #: (928) 779-7580

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

06/01/2015

4. Project Manager / Presenter Information:

George Wallace

(928) 779-7580

5. Form Created By:

George Wallace

9235 Proj Mgmt Grp-Const Chrgs

1901 S Milton Rd, , F500

PROJECT INFORMATION

6. Project Location / Name:

Coconino County Line - I-40 (NB)

7. Type of Work:

Design Pavement Preservation

8. CPS Id:

QI1N

9. District:

Flagstaff

10. Route:

17

11. County:

Coconino

12. Beg MP:

311

13. TRACS #:

H893401D

14. Len (mi.):

29

15. Fed ID #:

017-B(232)T

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

0

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

380

18b. Total Program Budget

After Request (in \$000):

380

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

Comments:

380

Fund Item #:

Details:

72315

FY:2015-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish Design Project.

26. JUSTIFICATION:

Design project to make use of FY 15 funds. Construction programmed in Tentative for FY19.

Staff \$312K

Consultant (Env.) \$32K

ICAP \$36K

TOTAL \$380K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 6/4/2015 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:06/01/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

06/02/2015

4. Project Manager / Presenter Information:

Brian Park

(602) 712-8987

5. Form Created By:

Brian Park

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

PROJECT INFORMATION

6. Project Location / Name:

Jackrabbit Rd - Joseph City

7. Type of Work:

Design Pavement Preservation

8. CPS Id:

QJ1N

9. District:

Holbrook

10. Route:

40

11. County:

Navajo

12. Beg MP:

268

13. TRACS #:

01D

14. Len (mi.):

10

15. Fed ID #:

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

18. Current Approved

Program Budget (in \$000):

0

17. Original Program Item # (Current 5 Yr Program):

18a. (+/-) Program Budget

Request (in \$000):

400

18b. Total Program Budget

After Request (in \$000):

400

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

Comments:

400

Fund Item #:

Details:

72315

FY:2015-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

15

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish a New Design Project

26. JUSTIFICATION:

Request is to establish a new pavement preservation design project from Jackrabbit to Joseph City.

Consultant \$300K

Staff \$63K

ICAP \$37K

Total \$400K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 6/4/2015 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:06/01/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

06/04/2015

4. Project Manager / Presenter Information:

Larry Doescher

(602) 712-7551

5. Form Created By:

Larry Doescher

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295 E, 614E

PROJECT INFORMATION

6. Project Location / Name:

US 93 - Willow TI

7. Type of Work:

Design Pavement Preservation

8. CPS Id:

QL1N

9. District:

Kingman

10. Route:

40

11. County:

Mohave

12. Beg MP:

74

13. TRACS #:

H893201D

14. Len (mi.):

13

15. Fed ID #:

040-B(225)T

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

0

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

400

18b. Total Program Budget

After Request (in \$000):

400

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

Comments:

400

Fund Item #:

Details:

72315

FY:2015-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

2015

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish New Design Project.

26. JUSTIFICATION:

Create a Design Project to match a corresponding Construction Project in the Tentative 5 Year Program (FY19).

Consultant \$35K

Staff \$327K

ICAP \$38K

Total \$400K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 6/4/2015 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:06/01/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

06/04/2015

4. Project Manager / Presenter Information:

Larry Doescher

(602) 712-7551

5. Form Created By:

Larry Doescher

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295 E, 614E

PROJECT INFORMATION

6. Project Location / Name:

Markham Wash - East 40B (WB)

7. Type of Work:

Design Pavement Preservation

8. CPS Id:

QK1N

9. District:

Kingman

10. Route:

40

11. County:

Mohave

12. Beg MP:

108

13. TRACS #:

H893301D

14. Len (mi.):

15

15. Fed ID #:

040-B(226)T

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

0

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

400

18b. Total Program Budget

After Request (in \$000):

400

19. Currently Approved Budget Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

400

Fund Item #:

Details:

72315

FY:2015-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

2015

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?Pre Stage II

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish New Design Project.

26. JUSTIFICATION:

Create a Design Project to match a corresponding Construction Project in the Tentative 5 Year Program (FY19).

Consultant \$35K

Staff \$ 327K

ICAP \$ 38K

Total \$400K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 6/4/2015 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:06/01/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

06/01/2015

4. Project Manager / Presenter Information:

Mark Henige

(602) 712-7132

5. Form Created By:

Mark Henige

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

PROJECT INFORMATION

6. Project Location / Name:

10B WEST - 10B EAST, BOWIE

7. Type of Work:

DESIGN PAVEMENT PRESERVATION

8. CPS Id:

OW1N

9. District:

Safford

10. Route:

10

11. County:

Cochise

12. Beg MP:

363.0

13. TRACS #:

H891001D

14. Len (mi.):

5.0

15. Fed ID #:

010-F(224)T

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

0

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

343

18b. Total Program Budget

After Request (in \$000):

343

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

Amount (in \$000):

Comments:

343

Fund Item #:

Details:

72315

FY:2015-CONTINGENCY-Pro
gram Cost Adjustments

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

15

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish new project.

26. JUSTIFICATION:

Structural pavement is in very poor condition and needs rehabilitation.

Funding Request:

Consultant \$40K

Staff \$271K

ICAP \$32K

Total \$343K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 6/4/2015 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED



**ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:06/01/2015

2. Phone Teleconference?No
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

GENERAL INFORMATION

3. Form Date:

06/01/2015

4. Project Manager / Presenter Information:

Sarah Spencer

(520) 388-4260

5. Form Created By:

Lee Makler

9019 Valley Proj Const Direct

1221 S 2nd Ave, , T100

PROJECT INFORMATION

6. Project Location / Name:

TUBAC - WEST ARIVACA RD

7. Type of Work:

DESIGN PAVEMENT PRESERVATION

8. CPS Id:

QM1N

9. District:

Tucson

10. Route:

19

11. County:

Santa Cruz

12. Beg MP:

21.0

13. TRACS #:

H893501D

14. Len (mi.):

10.7

15. Fed ID #:

(Tracs# not in Adv)

PROJECT REQUEST SUMMARY

16. Original Program Budget (in \$000):

0

17. Original Program Item # (Current 5 Yr Program):

18. Current Approved

Program Budget (in \$000):

18a. (+/-) Program Budget

Request (in \$000):

370

18b. Total Program Budget

After Request (in \$000):

370

19. Currently Approved Budget Funding List:

Amount (in \$000):

Comments:

Fund Item #:

Details:

19a. New / Budget Change Request Funding List:

Amount (in \$000): 370

Comments:

Fund Item #: 72315

Details:

FY:2015-CONTINGENCY-Pro
gram Cost Adjustments

20. JPA #s:

CURRENTLY APPROVED SCHEDULE

21. Current Fiscal Year:

22. Current Bid Pkg Ready Date:

23. Current Bid Adv Date:

CHANGE REQUEST / NEW PROJECT SCHEDULE

21a. Request Fiscal Year to:

15

22a. Request Bid Pkg Ready Date to:

23a. Request Bid Adv Date to:

ADDITIONAL DETAILS

24a. Scope Changed?No

24b. Project Name/Location Changed?No

Have ENVIRONMENTAL Clearance?NO

Have U&RR Clearance?NO

Have R/W Clearance?NO

Scoping Document Completed?NO

24c. Work Type Changed?No

24d. What is the current Stage?N/A

Have MATERIALS Memo?NO

Have C&S Approval?NO

Have CUSTOMIZED Schedule?NO

25. DESCRIPTION OF REQUEST:

Establish a design project.

26. JUSTIFICATION:

Design project requested to make use of FY 15 funds. Construction programmed in Tentative Program in FY19.

Consultant: \$260K

Staff: \$75K

ICAP: \$35K

Total: \$370K

27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:

28. OTHER ALTERNATIVES:

REQUESTED ACTIONS:
Establish a New Project.
Request to be in PPAC Agenda for 6/4/2015 .

APPROVED/RECOMMENDED ACTIONS:
Item(s) Approved. Subject to PPAC Approval.

PRB APPROVED

STATE ENGINEER'S REPORT
May 2015

The Status of Projects Under Construction report for May 2015 shows 121 projects under construction valued at \$815,393,871.51. The transportation board awarded 13 projects during May valued at approximately \$39 million.

During May the Department finalized 19 projects valued at \$88,766,223.34. Projects where the final cost exceeded the contractors bid amount by more than 5% are detailed in your board package.

Year to date we have finalized 114 projects. The total cost of these 114 projects has exceeded the contractors bid amount by 5%. Deducting incentive/bonus payments, revisions, omissions and additional work paid for by others, fiscal year to date reduces this percentage 2.6%.

MONTHLY CONSTRUCTION REPORT

May-15

PROJECTS UNDER CONSTRUCTION	121
MONETARY VALUE OF CONTRACTS	\$815,393,871.51
PAYMENTS MADE TO DATE	\$492,198,252.13
INTERSTATE	26
PRIMARY	56
LOCAL GOVERNMENT	35
NON-FEDERAL AID	4
OTHER	0
CONTRACTS EXECUTED IN MAY 2015	12
MONETARY AMOUNT OF CONTRACTS EXECUTED	\$40,063,050.54

FIELD REPORTS SECTION

EXT. 7301

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2015
 May, 2015

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
STP-179-A(002)B H341403C	NORTH FOREST BOUNDARY TO CITY Flagstaff District						
	Working Days: 894 = 575	0 0 0 0 0 0 0 0	0 + 319				
	Days Used: 1018						
		40,146,671.00	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	Low Bid = (\$225,298.00) or 0.56% under State Estimate \$39,921,373.00	\$51,164,015.35	\$11,242,642.35	28.2 %
089-B-(200)A H648401C	GRANITE CREEK BRIDGE #2869 Prescott District						
	Working Days: 656 = 300						
	Days Used: 746						
		4,235,410.00	BISON CONTRACTING CO., INC.	Low Bid = (\$191,981.65) or 4.53% under State Estimate \$4,043,428.35	\$7,850,568.83	\$3,807,140.48	94.2 %
089-A-(201)T H755301C	SR 89 - WHITE SPAR Prescott District						
	Working Days: 320 = 215						
	Days Used: 258						
		2,739,355.65	FANN CONTRACTING, INC	Low Bid = \$683,230.40 or 24.94% over State Estimate \$3,422,586.05	\$4,009,781.95	\$587,195.90	17.2 %
CM-LPK-0(004)A SS60701C	LITCHFIELD PK @ WIGWAM BLVD Phoenix District						
	Working Days: 369 = 300						
	Days Used: 367						
		1,962,808.00	HUNTER CONTRACTING COMPANY	Low Bid = \$600,182.59 or 30.58% over State Estimate \$2,562,990.59	\$2,835,022.17	\$272,031.58	10.6 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2015
 May, 2015

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
015-A-(205)T H638701C	FARM RD TI Flagstaff District						
	Working Days: 342 = 250 + 34 + 32 + 26 Days Used: 334						
		3,288,043.00	WADSWORTH BROTHERS, INC. (FN)	Low Bid = \$20,417.25 or 0.62% over State Estimate \$3,308,460.25	\$2,898,810.04	(\$409,650.21)	-12.4 %
SUR-0-(217)T SZ03801C	LOOP 303, PEORIA AVE TO MTN VI Phoenix District						
	Working Days: 172 = 130 + 42 Days Used: 167						
		495,601.00	ROADWAY ELECTRIC, LLC	Low Bid = (\$125,732.00) or 25.37% under State Estimate \$369,869.00	\$344,278.02	(\$25,590.98)	-6.9 %
160-A-(203)T H803701C	US 160 AT N21 Flagstaff District						
	Working Days: 80 Days Used: 72						
		153,331.00	KIMBRELL ELECTRIC, INC.	Low Bid = (\$2,465.46) or 1.61% under State Estimate \$150,865.54	\$134,964.24	(\$15,901.30)	-10.5 %
260-B-(216)T H812901C	COTTONWOOD WASH TO SHOW Globe District						
	Working Days: 95 Days Used: 95						
		3,404,590.19	SUNLAND, INC. ASPHALT & SEAL COATING	Low Bid = (\$499,590.19) or 14.67% under State Estimate \$2,905,000.00	\$3,287,387.20	\$382,387.20	13.2 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2015
 May, 2015

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
017-B-(218)T H813501C	DUGAS TI-CHERRY RD Prescott District						
Working Days: 133 = 130 + 3 Days Used: 130			FANN CONTRACTING, INC	Low Bid = (\$513,773.50) or 7.41% under State Estimate			
		6,933,032.55		\$6,419,259.05	\$7,061,887.90	\$642,628.85	10.0 %
060-B-(209)T H841801C	MONARCH WASH BRIDGE Prescott District						
Working Days: 200 Days Used: 132			TECHNOLOGY CONSTRUCTION, INC.	Low Bid = \$36,658.90 or 13.52% over State Estimate			
		271,126.10		\$307,785.00	\$286,241.71	(\$21,543.29)	-7.0 %
089-D-(203)T H811601C	MOENKOPI WASH - HIDDEN SPRINGS Flagstaff District						
Working Days: 105 = 100 + 5 Days Used: 94			FANN CONTRACTING, INC	Low Bid = (\$101,658.25) or 1.80% under State Estimate			
		5,637,928.20		\$5,536,269.95	\$5,717,562.70	\$181,292.75	3.3 %
SLW-0-(202)T SS97701C	WHIPPLE ROAD (S CENTRAL AVE TO Globe District						
Working Days: 229 = 150 + 61 + 18 Days Used: 221			MCCAULEY CONSTRUCTION INC.	Low Bid = \$141,635.90 or 22.03% over State Estimate			
		642,781.20		\$784,417.10	\$757,923.31	(\$26,493.79)	-3.4 %

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2015
 May, 2015

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
087-B-(218)T H840901C Working Days: 34 Days Used: 29	JCT. OF SR 87 AND SR 260 Prescott District		AJP ELECTRIC, INC.	Low Bid = \$41,778.07 or 25.60% over State Estimate \$204,966.57	\$226,880.65	\$21,914.08	10.7 %
		163,188.50					
HRRR-CCN(213)T SH52801C Working Days: 85 = 80 + 5 Days Used: 60	LEUPP ROAD,TOWNSEND-W Flagstaff District		FANN CONTRACTING, INC	Low Bid = \$24,476.50 or 4.19% over State Estimate \$608,165.50	\$578,680.55	(\$29,484.95)	-4.8 %
		583,689.00					
HSIP-FLA0(206)T SH50801C Working Days: 60 Days Used: 54	CITY OF FLAGSTAFF-BEULAH Flagstaff District		JNJ ENGINEERING CONSTRUCTION, INC.	Low Bid = \$51,969.30 or 33.27% over State Estimate \$208,188.30	\$185,773.65	(\$22,414.65)	-10.8 %
		156,219.00					
015-A-(209)T H858101C Working Days: 100 = 75 + 25 Days Used: 98	NEVADA STATE LINE TO UTAH STAT Flagstaff District		MEADOW VALLEY CONTRACTORS, INC.	Low Bid = (\$35,709.00) or 6.26% under State Estimate \$534,581.00	\$459,390.72	(\$75,190.28)	-14.1 %
		570,290.00					

Arizona Department of Transportation
Field Reports Section
Completed Contracts Fiscal Year 2015
 May, 2015

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
888-A-NFA H864601C	I-10/67TH AVE AND SR101L/SR51 Phoenix District						
	Working Days: 107 = 100 + 7 Days Used: 101						
			FNF CONSTRUCTION, INC.	Low Bid = \$4,175.00 or 0.67% over State Estimate			
		625,352.00		\$629,527.00	\$649,108.27	\$19,581.27	3.1 %
GGI-0-(209)T SH48601C	GILA COUNTY VARIOUS RUAL Globe District						
	Working Days: 40 Days Used: 34						
GGI-0-(210)T SS98101C	GILA COUNTY VARIOUS ROADS: Globe District						
	Working Days: 40 Days Used: 34						
			SUNLINE CONTRACTING, LLC	Low Bid = \$41,503.50 or 13.91% over State Estimate			
		298,428.50		\$339,932.00	\$317,946.08	(\$21,985.92)	-6.5 %

Completed Contracts (Fiscal Year 2015)

May, 2015

<u>Totals</u>	<u>No. of Contracts</u>	<u>State Estimate</u>	<u>Bid Amount</u>	<u>Final Cost</u>
# of Projects: 19	18	\$72,307,844.89	\$72,257,664.25	\$88,766,223.34
		<u>Monetary</u> (\$50,180.64)		<u>Monetary</u> \$16,508,559.09


Accumulation to Date (Fiscal Year 2015 ONLY)

No. of Contracts	Accumulative State Estimate	Bid Amount	Final Cost	Monetary	Percent
108	\$872,660,491.39	\$840,364,918.85	\$882,414,222.89	\$42,049,304.04	5%

Prepared By:

Checked By:

Yvonne Navarro
 Field Reports Unit, X6849


 Lenyne Hickson, Manager
 Field Reports Unit, X7301

FINAL COST VS BID ADJUSTED
FISCAL YEAR 2015

MONTH	CUMULATIVE FINAL COST	LESS ADJUSTMENTS FOR			CUMULATIVE ADJ	CUMULATIVE BID AMOUNT	ADJUSTED FINAL COST	ADJ CUM
		REVISIONS/ OMISSIONS #4 & #5	INCENTIVE/ BONUS #7	ADD'L WORK PD OTHERS #3				
Jul-14	\$ 40,161,580	\$ 92,438	\$ 96,061	\$ -	\$ 188,499	\$ 40,648,158	\$ 39,973,081	-1.7%
Aug-14	\$ 62,698,529	\$ 7,105,120	\$ 1,016,958	\$ (97,306)	\$ 8,213,271	\$ 63,040,780	\$ 54,485,258	-13.6%
Sep-14	\$ 293,237,580	\$ 255,118	\$ 88,171	\$ -	\$ 8,556,560	\$ 279,113,819	\$ 284,681,020	2.0%
Oct-14	\$ 474,659,410	\$ 2,748,864	\$ 927,789	\$ 56,686	\$ 12,289,899	\$ 451,673,571	\$ 462,369,511	2.4%
Nov-14	\$ 478,668,023	\$ 105,923	\$ (1,827)	\$ -	\$ 12,393,995	\$ 455,860,722	\$ 466,274,028	2.3%
Dec-14	\$ 517,066,978	\$ 463,715	\$ 876,159	\$ 280,832	\$ 14,014,701	\$ 493,756,102	\$ 503,052,277	1.9%
Jan-15	\$ 524,804,099	\$ 212,631	\$ (11,080)	\$ -	\$ 14,216,252	\$ 501,389,168	\$ 510,587,847	1.8%
Feb-15	\$ 542,600,222	\$ 166,678	\$ 383,079	\$ 6,871	\$ 14,772,880	\$ 518,781,273	\$ 527,827,342	1.7%
Mar-15	\$ 767,839,776	\$ 633,752	\$ 1,896,336	\$ 17,950	\$ 17,320,918	\$ 742,410,225	\$ 750,518,858	1.1%
Apr-15	\$ 793,648,000	\$ 536,521	\$ 383,872	\$ -	\$ 18,241,311	\$ 800,352,647	\$ 775,406,689	-3.1%
May-15	\$ 882,414,223	\$ 1,364,419	\$ 335,739	\$ 117,081	\$ 20,058,551	\$ 840,364,919	\$ 862,355,672	2.6%
Jun-15								
		\$ 13,685,179	\$ 5,991,257	\$ 382,114	\$ 20,058,551			
G:\F_rpts\Board Report FY15								
e-mail to Jason Hafner								
e-mail to Barb Domke at year end								

SUMMARY FOR FISCAL YEAR 2014-2015

MONTH	AMOUNT BIDS OPENED	AMOUNT BOARD AWARDED	AMOUNT EXECUTED CONTRACTS
JULY	\$ 21,977,310.77	\$ 35,755,565.17	\$ 36,095,497.17
AUGUST	\$ 145,226,792.00	\$ 21,986,910.07	\$ 21,986,910.07
SEPTEMBER	\$ 24,585,200.17	\$ 137,750,464.39	\$ 131,490,407.53
OCTOBER	\$ 31,938,488.00	\$ 25,248,273.90	\$ 29,926,213.45
NOVEMBER	\$ 22,066,819.35	\$ 76,918,440.32	\$ 75,853,500.57
DECEMBER	\$ 21,530,688.59	\$ 22,216,933.27	\$ 23,379,831.30
JANUARY	\$ 18,382,305.60	\$ 13,686,587.59	\$ 13,686,587.59
FEBRUARY	\$ 45,576,883.42	\$ 19,085,488.55	\$ 17,434,043.04
MARCH	\$ 27,346,797.54	\$ 45,576,882.52	\$ 39,040,120.00
APR	\$ 21,822,744.91	\$ 27,354,970.98	\$ 32,794,268.91
MAY	\$ 32,461,586.21	\$ 38,996,504.21	\$ 40,063,050.54
JUNE			
TOTAL	\$ 412,915,616.56	\$ 464,577,020.97	\$ 461,750,430.17

MAY 2015

CONTRACTS AND SPECIFICATIONS SERVICES
FORMAL BIDS

13

12

TRACS, PROJECT NUMBER LOCATION	CONTRACTOR	BID AMOUNT	BID ADV	BID OPENED	BOARD AWARD	AWARD NOTICE	CONTRACT EXECUTED
075 GE 387 H846401C STP-BR-075-A(204)T Various Bridges, STR# 861, 202, 242 981, 243 & 251	CKC Construction & Materials	\$ 794,334.81	25-Feb	20-Feb	17-Apr	20-Apr	7-May
0000 CN PAG SZ00601C STP-PAG -0(201)T South Navajo Drive, 7th Ave to Sage Ave	Staker & Parsons Companies	\$ 634,389.75	25-Feb	27-Mar	17-Apr	20-Apr	4-May
999 SW 000 H871001C STP-999-A(417)T Various Locations	Cholla Pavement Maintenance	\$ 821,928.09	4-Mar	27-Mar	17-Apr	20-Apr	1-May
0000 MA QCR SZ04201C CM-QCR-0(213)T Ellsworth Rd to Chandler Heights Alignment	Meadow Valley Contractors	\$ 588,153.00	3-Mar	10-Apr	18-May	18-May	-
0000 MA QCR SL71401C STP-TEA-QCR-0(209)T Desert Mountain Park to Ellsworth Rd							
090 CH 313 H831301C TEA-090-A(204)T School Dr-Patton St	Briston Construction, LLC	\$ 342,888.62	5-Mar	10-Apr	15-May	18-May	27-May
SS095 LA 144 H875201C STP-S95-A(203)T State Line-Parker Port of Entry	CS Construction, Inc.	\$ 739,669.00	23-Feb	10-Apr	POSTPONE 15-May	-	-
060 PN 229 H581801C HSIP-STP-060-D(211)T Oak Flat to Miami, East of Superior	Fisher Sand & Gravel Co. dba Southwest Asphalt Paving	\$ 8,840,000.00	27-Feb	10-Apr	15-May	18-May	26-May

MAY 2015

CONTRACTS AND SPECIFICATIONS SERVICES
FORMAL BIDS

TRACS, PROJECT NUMBER LOCATION	CONTRACTOR	BID AMOUNT	BID ADV	BID OPENED	BOARD AWARD	AWARD NOTICE	CONTRACT EXECUTED
0000 AP AAP SH61001C HSIP-AAP-0(203)T Various Locations	Pavement Markkings, Inc.	\$ 88,639.59	25-Mar	24-Apr	15-May	18-May	29-May
0000 NA SNW SZ00701C STP-SNW-0(200)T W 7th St, S. Senator Jake Flake Crossing to E. of Centennial Blvd	Hatch Construction & Paving	\$ 409,242.15	20-Mar	24-Apr	15-May	18-May	27-May
0000 PN AJP SH49601C HSIP-APJ-0(204)T SR 88, Idaho Rd, Old West Highway	Visus Engineering Construction	\$ 239,391.74	27-Apr	24-Apr	15-May	18-May	26-May
0000 YU SOM SZ11301C STP-SOM-0(207)T Hwy 95 Avenue D to Avenue G	Southwest Slurry Seal, Inc.	\$ 405,240.32	31-Mar	24-Apr	15-May	18-May	-
040 CN 148 H886901C NH-040-C(220)T County Line TI UP	Meadow Valley Contractors	\$ 190,713.00	31-Mar	24-Apr	15-May	18-May	-
040 CN 201 H849401C TEA-040-D(230)T Country Club Drive Futs at I-40	Show Low Construction, Inc.	\$ 462,579.86	31-Mar	24-Apr	15-May	18-May	26-May
040 NA 250 H867501C EB-IM-040-D(230)T County Line to Jackrabbitt Rd	FNF Construction, Inc.	\$ 9,379,363.26	19-Mar	24-Apr	15-May	18-May	20-May
070 GI 259 H835901C BR-070-A(210)T Gilson Wash Bridge, STR# 464	K.A.Z. Construction, Inc.	\$ 229,000.00	27-Mar	24-Apr	15-May	18-May	26-May

MAY 2015

CONTRACTS AND SPECIFICATIONS SERVICES
FORMAL BIDS

TRACS, PROJECT NUMBER LOCATION	CONTRACTOR	BID AMOUNT	BID ADV	BID OPENED	BOARD AWARD	AWARD NOTICE	CONTRACT EXECUTED
051 MA 015 H808001C 051-A(203)S Black Mountain Blvd Ramp to SR 51	Kiewit Infrastructure West Co.	\$ 17,821,292.67	15-Aug	18-Sep	15-May	18-May	22-May
264 NA 361 H856801C EB-264-A(216)T East of Coconino and Navajo County Line 264 CN 340 H868201C STP-264-A(218)T MP 340.24-Navajo County Line	Cactus Transport, Inc.	\$ 1,668,138.13	31-Mar	7-May			
0000 MA GLN SL67101C TEA-CM-GLN-0(220)T Maryland Ave, 67th-69th & 79th-83rd Ave	Combs Construction Co., Inc.	\$ 275,959.08	16-Mar	7-May			
0000 NA TAY SZ02901C STP-TAY-0(200)T Love Lake Road	Show Low Construction, Inc.	\$ 415,252.20	27-Mar	7-May			
095 LA 148 H849201C HSIP-095-C(216)T Cienega Springs Road	Meadow Valley Contractors	\$ 1,926,420.70	1-Apr	7-May			
0000 AP AAP SZ04001C STP-AAP-0(202)T County Route 3144	Sunland, Inc. Asphalt & Seal Coating	\$ 534,500.00	3-Apr	7-May			
0000 MA SUR SS85401C CM-SUR-0(210)T US 60, Grand Ave, to Avenue of the Arts	Visus Engineering Construction	\$ 1,075,000.00	16-Apr	15-May			
0000 NA HOL SZ03401C STP-HOL-0(200)T McLaws Rd-Hennessy St to Porter Canyon Rd	Hatch Construction & Paving, Inc.	\$ 412,402.10	6-Apr	15-May			

MAY 2015

CONTRACTS AND SPECIFICATIONS SERVICES
FORMAL BIDS

TRACS, PROJECT NUMBER LOCATION	CONTRACTOR	BID AMOUNT	BID ADV	BID OPENED	BOARD AWARD	AWARD NOTICE	CONTRACT EXECUTED
060 NA 338 H835201C TEA-060-E(208)T Summit Trail-SR 260)	Show Low Construction, Inc.	\$ 593,795.00	9-Apr	15-May			
303 MA 104 H861001C 303-A-NFA I-10/SR 303I T.I. Phase 1	Haydon Building Corp.	\$ 5,946,257.30	23-Mar	15-May			
010 PM 281 H866101C NHPP-010-E(215)T Junction SR 83-MP 288 010 PM 284 H841101C IM-010-E(213)T Davidson Canyon Bridge, WB 010 PM 291 H805201C IM-010-E(208)T Marsh Station-Mescal Rd 010 CH 296 H866601C NHPP-010-E(216)T Mescal Rd-Jct SR 90	FNF Construction, Inc.	\$ 15,167,128.50	6-Apr	22-May			
017 MA 198 H814601C NH-017-A(234)T i-17 AT Buckey Rd, Grant St, Jefferson St & Adams St	CS Construction, Inc.	\$ 1,642,469.00	31-Mar	22-May			
089 CN 452 H705601C NH-089-C(201)T South of Grey Mountain	Grey Mountain Construction	\$ 2,804,264.20	24-Apr	22-May			

CONTRACTS: (Action As Noted)

Federal-Aid (“A” “B” “T” “D”) projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

*ITEM 10a: BOARD DISTRICT NO.: 5

Page 130

BIDS OPENED: May 7, 2015

HIGHWAY: APACHE COUNTY

SECTION: COUNTY ROUTE 3144

COUNTY: APACHE

ROUTE NO.: LOCAL

PROJECT : TRACS: STP-AAP-0(202)T : 0000 AP AAP SZ04001C

FUNDING: 94% FEDS 6% LOCAL

LOW BIDDER: SUNLAND, INC. ASPHALT & SEAL COATING

LOW BID AMOUNT: \$ 534,500.00

STATE ESTIMATE: \$ 676,413.60

\$ UNDER ESTIMATE: (\$ 141,913.60)


% UNDER ESTIMATE: (21.0%)

PROJECT DBE GOAL: 3.24%

BIDDER DBE PLEDGE: 3.49%

NO. BIDDERS: 5

RECOMMENDATION: AWARD



*ITEM 10b: BOARD DISTRICT NO.: 1

Page 133

BIDS OPENED: May 15, 2015

HIGHWAY: BELL ROAD SIDEWALK

SECTION: US 60 (GRAND AVENUE) TO AVENUE OF THE ARTS

COUNTY: MARICOPA

ROUTE NO.: LOCAL

PROJECT : TRACS: CM-SUR-0(210)T : 0000 MA SUR SS85401C

FUNDING: 94% FEDS 6% LOCAL (CITY OF SURPRISE)

LOW BIDDER: VISUS ENGINEERING CONSTRUCTION, INC.

LOW BID AMOUNT: \$ 1,075,000.00

STATE ESTIMATE: \$ 1,266,805.00

\$ UNDER ESTIMATE: (\$ 191,805.00)


% UNDER ESTIMATE: (15.1%)

PROJECT DBE GOAL: 10.05%

BIDDER DBE PLEDGE: 10.50%

NO. BIDDERS: 3

RECOMMENDATION: AWARD



*ITEM 10c: BOARD DISTRICT NO.: 5

Page 136

BIDS OPENED: May 7, 2015

HIGHWAY: TOWN OF TAYLOR

SECTION: LOVE LAKE ROAD

COUNTY: NAVAJO

ROUTE NO.: LOCAL

PROJECT : TRACS: STP-TAY-0(200)T : 0000 NA TAY SZ02901C

FUNDING: 94% FEDS 6% LOCAL (TOWN OF TAYLOR)

LOW BIDDER: SHOW LOW CONSTRUCTION, INC.

LOW BID AMOUNT: \$ 415,252.20

STATE ESTIMATE: \$ 501,948.25

\$ UNDER ESTIMATE: (\$ 86,696.05)


% UNDER ESTIMATE: (17.3%)

PROJECT DBE GOAL: 8.09%

BIDDER DBE PLEDGE: 10.53%

NO. BIDDERS: 3

RECOMMENDATION: AWARD



*ITEM 10d: BOARD DISTRICT NO.: 2

BIDS OPENED: May 22, 2015

HIGHWAY: TUCSON-BENSON HIGHWAY (I-10)
 JUNCTION SR 83-MILEPOST 288

SECTION: DAVIDSON CANYON BRIDGE WB
 MARSH STATION-MESCAL ROAD
 MESCAL ROAD-JUNCTION SR 90

COUNTY: PIMA

ROUTE NO.: I 10

PROJECT : TRACS: NHPP-010-E(215)T : 010 PM 281 H866101C
 IM-010-E(213)T : 010 PM 284 H841101C
 IM-010-E(208)T : 010 PM 292 H805201C
 NHPP-010-E(216)T : 010 CH 296 H866601C

FUNDING: 94% FEDS 6% STATE

LOW BIDDER: FNF CONSTRUCTION, INC.

LOW BID AMOUNT: \$ 15,167,128.50

STATE ESTIMATE: \$ 17,923,280.35

\$ UNDER ESTIMATE: (\$ 2,756,151.85)

% UNDER ESTIMATE: (15.4%)




PROJECT DBE GOAL: 9.11%

BIDDER DBE PLEDGE: 9.13%

NO. BIDDERS: 5

RECOMMENDATION: AWARD





*ITEM 10e: BOARD DISTRICT NO.: 1

Page 144

BIDS OPENED: May 22, 2015

HIGHWAY: PHOENIX-CORDES JUNCTION HIGHWAY (I-17)

SECTION: I-17 AT BUCKEYE ROAD, GRANT STREET, JEFFERSON STREET & ADAMS STREET

COUNTY: MARICOPA

ROUTE NO.: I-17

PROJECT : TRACS: NH-017-A(234)T : 017 MA 198 H814601C

FUNDING: 94% FEDS 6% STATE

LOW BIDDER: C S CONSTRUCTION, INC.

LOW BID AMOUNT: \$ 1,642,469.00

STATE ESTIMATE: \$ 1,391,903.00

\$ OVER ESTIMATE: \$ 250,566.00


% OVER ESTIMATE: 18.0%

PROJECT DBE GOAL: 10.44%

BIDDER DBE PLEDGE: 10.60%

NO. BIDDERS: 4

RECOMMENDATION: AWARD



*ITEM 10f: BOARD DISTRICT NO.: 5

Page 147

BIDS OPENED: May 15, 2015

HIGHWAY: GLOBE-SHOW LOW HIGHWAY (US 60)

SECTION: SUMMIT TRAIL – SR 260

COUNTY: NAVAJO

ROUTE NO.: US 60

PROJECT : TRACS: TEA-060-E(208)T : 060 NA 338 H835201C

FUNDING: 94% FEDS 6% STATE

LOW BIDDER: SHOW LOW CONSTRUCTION, INC.

LOW BID AMOUNT: \$ 593,795.00

STATE ESTIMATE: \$ 520,489.05

\$ OVER ESTIMATE: \$ 73,305.95


% OVER ESTIMATE: 14.1%

PROJECT DBE GOAL: 10.06%

BIDDER DBE PLEDGE: 11.00%

NO. BIDDERS: 4

RECOMMENDATION: AWARD



*ITEM 10g: BOARD DISTRICT NO.: 6

Page 150

BIDS OPENED: April 10, 2015

HIGHWAY: QUARTZSITE-PARKER-TOPOCK HIGHWAY (SR 95)

SECTION: STATE LINE-PARKER PORT OF ENTRY

COUNTY: LA PAZ

ROUTE NO.: SR 95

PROJECT : TRACS: STP-S95-A(203)T : 095S LA 144 H875201C

FUNDING: 94% FEDS 6% STATE

LOW BIDDER: C S CONSTRUCTION, INC.

LOW BID AMOUNT: \$ 739,669.00

STATE ESTIMATE: \$ 805,369.00

\$ UNDER ESTIMATE: (\$ 65,700.00)


% UNDER ESTIMATE: (8.2%)

PROJECT DBE GOAL: 2.29%

BIDDER DBE PLEDGE: 2.29%

NO. BIDDERS: 4

RECOMMENDATION: REJECT ALL BIDS



*ITEM 10h: BOARD DISTRICT NO.: 3

Page 153

BIDS OPENED: June 5, 2015

HIGHWAY: NOGALES PRIMARY CONNECTION (SR 189)

SECTION: MARIPOSA LPOE PEDESTRIAN UNDERCROSSING

COUNTY: SANTA CRUZ

ROUTE NO.: SR 189

PROJECT : TRACS: STP-189-A(205)T : 189 SC 000 H872401C

FUNDING: 94% FEDS 6% STATE

LOW BIDDER: MERIDIAN ENGINEERING COMPANY

LOW BID AMOUNT: \$ 3,289,663.00

STATE ESTIMATE: \$ 2,206,951.55

\$ OVER ESTIMATE: \$ 1,082,711.45


% OVER ESTIMATE: 49.1%

PROJECT DBE GOAL: 7.68%

BIDDER DBE PLEDGE: TBD

NO. BIDDERS: 6

RECOMMENDATION: AWARD



*ITEM 10i: BOARD DISTRICT NO.: 5

Page 157

BIDS OPENED: May 7, 2015

HIGHWAY: TUBA CITY-WINDOW ROCK HIGHWAY (SR 264)

SECTION: EAST OF COCONINO AND NAVAJO COUNTY LINE
MILEPOST 340.24-NAVAJO COUNTY LINE

COUNTY: NAVAJO

ROUTE NO.: SR 264

PROJECT : TRACS: EB-264-A(216)T : 264 NA 361 H856801C
STP-264-A(218)T : 264 CN 340 H868201C

FUNDING: 94% FEDS 6% STATE

LOW BIDDER: CACTUS TRANSPORT, INC.

LOW BID AMOUNT: \$ 1,668,138.13

STATE ESTIMATE: \$ 2,135,419.25

\$ UNDER ESTIMATE: (\$ 467,281.12)


% UNDER ESTIMATE: (21.9%)


PROJECT DBE GOAL: 5.25%

BIDDER DBE PLEDGE: 5.28%

NO. BIDDERS: 5

RECOMMENDATION: AWARD





ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

65 Working Days

The proposed work is located in Maricopa County within the City of Glendale, on Maryland Avenue, beginning at 67th Avenue extending to 69th Avenue, including a short segment of work at the termination of Discovery Drive, west of 79th Avenue. The work consists of constructing approximately 230 feet of new concrete multi-use pathway and 1/4 mile of bike lane. The work also includes lighting, landscaping and other related work.

Bid Opening Date : 5/7/2015, Prequalification Required, Engineer Specialist : Vian Rashid

Project No.	Highway Termini	Location	Item
00000 MA GLN SL67101C GLN-0-(220)T	CITY OF GLENDALE	MARYLAND AVE 67-69 & 79-83RD Phoenix District	LOCAL

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$271,063.00	DEPARTMENT	
1	\$275,959.08	COMBS CONSTRUCTION COMPANY, INC.	2801 S. 49TH AVENUE PHOENIX, AZ 85043
2	\$359,361.80	MEADOW VALLEY CONTRACTORS, INC.	3333 E. CAMELBACK RD, SUITE #240 PHOENIX, AZ 85018
3	\$415,949.46	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283

Apparent Low Bidder is 1.8% Over Department Estimate (Difference = \$4,896.08)

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 08, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO 0000 MA GLN SL671 01C
 PROJ NO TEA-CM-GLN-0(220)T
 TERMINI CITY OF GLENDALE
 LOCATION MARYLAND AVE, 67TH - 69TH & 79TH - 83RD AVE

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
N/A	N/A	PHOENIX	LOCAL

The amount programmed for this contract is \$391,000.00. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Maricopa County within the City of Glendale, on Maryland Avenue, beginning at 67th Avenue extending to 69th Avenue, including a short segment of work at the termination of Discovery Drive, west of 79th Avenue. The work consists of constructing approximately 230 feet of new concrete multi-use pathway and 1/4 mile of bike lane. The work also includes lighting, landscaping and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Clearing and Grubbing	Acre	1
Roadway Excavation	Cu.Yd.	1,485
Aggregate Base, Class 2	Cu.Yd.	770
Asphaltic Concrete (Miscellaneous Structural)	Ton	327
Asphaltic Concrete (Miscellaneous Structural)(Speed Cushion)	Sq.Ft.	624
Pipe, Reinforced Concrete Class III, 24"	L.Ft.	37
Irrigation Headwall (Detail E)	Each	1
Sign Post (Perforated) (2S)	L.Ft.	259
Warning, Marker, or Regulatory Sign Panel	Sq.Ft.	60
Pavement Marking (Thermoplastic)(White and Yellow)(0.090")	L.Ft.	7,274
Pole (Lighting Detail)	Each	2
Decomposed Granite (1/4" Minus Gold)	Sq.Yd.	965
Trees (15 Gallon)	Each	7
Shrub (One Gallon)	Each	48
Landscaping Establishment	L.Sum	1
Pipe (PVC) (3/4") (SDR 21) (Class 200)	L.Ft.	696
Reset frame and cover for Valve Box	Each	8
Erosion Control (Construction Entrance/Exit Gravel Pad)	Sq.Yd.	170
Erosion Control (Wattles) (9")	L.Ft.	1,646
Concrete Sidewalk (C-5.20, 6" Thick)	Sq.Ft.	2,311
Concrete Sidewalk Ramp (Detail B)	Each	2
Construction Surveying and Layout	L.Sum	1

The time allowed for the completion of the work included in the Construction Phase of the contract will be 65 working days.

The time allowed for the completion of the work included in the Landscape Establishment Phase of the contract will be 365 calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to

submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 10.91.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$36, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

One CD containing the geotechnical investigation report is available for purchase at Contracts and Specifications Section. The cost of each CD is \$5, payable at time of purchase by cash, check or money order.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Vian Rashid	(602) 712-8260
Construction Supervisor:	Quinn Castro	(602) 712-8965

STEVE BEASLEY,
Acting Engineer-Manager
Contracts & Specifications Section

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

70 Calendar Days

The proposed work is located in Navajo County within the City of Holbrook on Mclaws Road beginning at Hennessey Street and extending west to Porter Canyon Road. The work consists of milling the existing roadway and placing asphaltic concrete pavement. Additional work includes shoulder widening, replacing pavement marking and other miscellaneous work.

Bid Opening Date : 5/15/2015, Prequalification Required, Engineer Specialist : William Nanni

Project No.	Highway Termini	Location	Item
0000 NA HOL SZ03401C HOL-0-(200)T	CITY OF HOLBROOK	HENNESSEY STREET TO PORTER CAN Holbrook District	LOCAL

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$412,402.10	HATCH CONSTRUCTION & PAVING, INC.	127 S. MAIN STREET TAYLOR, AZ 85939
2	\$414,244.00	GREY MOUNTAIN CONSTRUCTION, LLC	3190 SOUTH GILBERT ROAD SUITE #5 CHANDLER, AZ 85286
	\$465,730.70	DEPARTMENT	
3	\$474,273.42	INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC.	1564 N. ALMA SCHOOL RD, SUITE #200 MESA, AZ 85201
4	\$498,738.95	PAVECO, INC.	2801 S. 49TH AVE, SUITE B PHOENIX, AZ 85043

Apparent Low Bidder is 11.5% Under Department Estimate (Difference = (\$53,328.60))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 08, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO 0000 MA GLN SL671 01C
 PROJ NO TEA-CM-GLN-0(220)T
 TERMINI CITY OF GLENDALE
 LOCATION MARYLAND AVE, 67TH - 69TH & 79TH - 83RD AVE

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
N/A	N/A	PHOENIX	LOCAL

The amount programmed for this contract is \$391,000.00. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Maricopa County within the City of Glendale, on Maryland Avenue, beginning at 67th Avenue extending to 69th Avenue, including a short segment of work at the termination of Discovery Drive, west of 79th Avenue. The work consists of constructing approximately 230 feet of new concrete multi-use pathway and 1/4 mile of bike lane. The work also includes lighting, landscaping and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Clearing and Grubbing	Acre	1
Roadway Excavation	Cu.Yd.	1,485
Aggregate Base, Class 2	Cu.Yd.	770
Asphaltic Concrete (Miscellaneous Structural)	Ton	327
Asphaltic Concrete (Miscellaneous Structural)(Speed Cushion)	Sq.Ft.	624
Pipe, Reinforced Concrete Class III, 24"	L.Ft.	37
Irrigation Headwall (Detail E)	Each	1
Sign Post (Perforated) (2S)	L.Ft.	259
Warning, Marker, or Regulatory Sign Panel	Sq.Ft.	60
Pavement Marking (Thermoplastic)(White and Yellow)(0.090")	L.Ft.	7,274
Pole (Lighting Detail)	Each	2
Decomposed Granite (1/4" Minus Gold)	Sq.Yd.	965
Trees (15 Gallon)	Each	7
Shrub (One Gallon)	Each	48
Landscaping Establishment	L.Sum	1
Pipe (PVC) (3/4") (SDR 21) (Class 200)	L.Ft.	696
Reset frame and cover for Valve Box	Each	8
Erosion Control (Construction Entrance/Exit Gravel Pad)	Sq.Yd.	170
Erosion Control (Wattles) (9")	L.Ft.	1,646
Concrete Sidewalk (C-5.20, 6" Thick)	Sq.Ft.	2,311
Concrete Sidewalk Ramp (Detail B)	Each	2
Construction Surveying and Layout	L.Sum	1

The time allowed for the completion of the work included in the Construction Phase of the contract will be 65 working days.

The time allowed for the completion of the work included in the Landscape Establishment Phase of the contract will be 365 calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to

submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 10.91.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$36, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

One CD containing the geotechnical investigation report is available for purchase at Contracts and Specifications Section. The cost of each CD is \$5, payable at time of purchase by cash, check or money order.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Vian Rashid	(602) 712-8260
Construction Supervisor:	Quinn Castro	(602) 712-8965

STEVE BEASLEY,
Acting Engineer-Manager
Contracts & Specifications Section

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

140 Working Days

The proposed work is located in Coconino County on US 89, just south of Gray Mountain. The project begins at milepost 452.60 and extends northerly to milepost 455.06. The work consists of widening roadway, overlaying asphaltic concrete friction course, extending pipe and box culverts, installing signs, replacing pavement markings, and other miscellaneous work.

Bid Opening Date : 5/22/2015, Prequalification Required, Engineer Specialist : Shah Manish

Project No.	Highway Termini	Location	Item
089 CN 452 H705601C 089-C-(201)T	FLAGSTAFF-CAMERON HIGHWAY (US 89)	SOUTH OF GRAY MOUNTAIN Flagstaff District	11515

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$2,686,459.45	DEPARTMENT	
1	\$2,804,689.20	GREY MOUNTAIN CONSTRUCTION, LLC	3190 SOUTH GILBERT ROAD SUITE #5 CHANDLER, AZ 85286
2	\$2,933,318.40	COMBS CONSTRUCTION COMPANY, INC.	2801 S. 49TH AVENUE PHOENIX, AZ 85043
3	\$2,990,990.00	SUNLAND, INC. ASPHALT & SEAL COATING	3002 S. PRIEST DRIVE TEMPE, AZ 85282
4	\$3,067,842.80	RUMMEL CONSTRUCTION, INC	7520 E. ADOBE DRIVE SCOTTSDALE, AZ 85255
5	\$3,103,750.45	FANN CONTRACTING, INC	1403 INDUSTRIAL WAY PRESCOTT, AZ 86301
6	\$3,175,034.20	VASTCO, INC.	425 INDUSTRIAL DRIVE CHINO VALLEY, AZ 86323
7	\$3,259,116.50	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281

Rank	Bid Amount	Contractor Name	Address of Contractor
8	\$3,262,751.56	N.G.U CONTRACTING, INC.	1009 N. MUDSPRINGS RD PAYSON, AZ 85541

Apparent Low Bidder is 4.4% Over Department Estimate (Difference = \$118,229.75)

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 22, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO 089 CN 452 H7056 01C
PROJ NO NH 089-C(201)T
TERMINI FLAGSTAFF-CAMERON HIGHWAY (US 89)
LOCATION SOUTH OF GRAY MOUNTAIN

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
US 89	452.60 to 455.06	FLAGSTAFF	11515

The amount programmed for this contract is \$3,500,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Coconino County on US 89, just south of Gray Mountain. The project begins at milepost 452.60 and extends northerly to milepost 455.06. The work consists of widening roadway, overlaying asphaltic concrete friction course, extending pipe and box culverts, installing sings, replacing pavement markings, and other miscellaneous work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Remove Bituminous Pavement (Milling) (Varies)	Sq.Yd.	16,700
Roadway Excavation	Cu.Yd.	7,400
Aggregate Base, Class 2	Cu.Yd.	8,000
Asphaltic Concrete Friction Course (PG 76-22 TR+)	Ton	3,700
Asphaltic Concrete (Miscellaneous Structural)	Ton	870
Asphaltic Concrete (3/4" Mix) (EP) (Special Mix)	Ton	12,300
Structural Concrete (Class S) (F'C = 3,000)	Cu.Yd.	100
Reinforcing Steel	Lb.	10,000
Permanent Pavement Marking (Painted)	L.Ft.	118,190
Dual Component Pavement Marking (Epoxy)	L.Ft.	88,640
Contractor Quality Control	L.Sum	1
Construction Surveying and Layout	L.Sum	1

The work on this project is divided into two phases: the Initial Construction Phase and the ACFC Phase. The time allowed for the Initial Construction Phase will be 100 working days, and will be known as the "Contract Time" for the Initial Construction Phase. The work included in the ACFC Phase shall be completed by July 31, 2016. The Contract Time for the ACFC Phase will expire on this date.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 10.65%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$33.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions

requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

C&S Technical Leader:	Manish Shah	(602) 712-7216
Construction Supervisor:	Brenden Foley	(928) 714-2225

STEVE BEASLEY,
Engineer-Acting Manager
Contracts & Specifications Section

Project Advertised on April 24, 2015

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

120 Working Days

The proposed Intersection Improvements project is located in La Paz County on SR 95 about four miles north of the Town of Parker, from MP 148.97 to MP 149.65. The proposed work consists of reconstructing the intersection of SR 95 and Cienega Springs Road. The work includes roadway excavation, constructing embankment, furnishing and placing asphaltic concrete and asphaltic concrete friction course, removing and installing guardrail, installing downdrains, placing riprap, pavement marking, signing, and other related work.

Bid Opening Date : 5/7/2015, Prequalification Required, Engineer Specialist : Shah Manish

Project No.	Highway Termini	Location	Item
095 LA 148 H849201C 095-C-(216)T	QUARTZSITE-PARKER-TOPOCK HIGHWAY (SR 95)	CIENEGA SPRINGS ROAD Yuma District	17214

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$1,926,420.70	MEADOW VALLEY CONTRACTORS, INC.	3333 E. CAMELBACK RD, SUITE #240 PHOENIX, AZ 85018
	\$1,935,747.70	DEPARTMENT	
2	\$2,049,834.98	MCCORMICK CONSTRUCTION CO.	3640 HWY 95 #110 BULLHEAD CITY, AZ 86442
3	\$2,118,900.00	FANN CONTRACTING, INC	PO BOX 4356 PRESCOTT, AZ 86302
4	\$2,324,122.00	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281

Apparent Low Bidder is 0.5% Under Department Estimate (Difference = (\$9,327.00))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 08, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO 095 LA 148 H849201C
PROJ NO HSIP 095-C(216)T
TERMINI QUARTZSITE-PARKER-TOPOCK HIGHWAY (SR 95)
LOCATION CIENEGA SPRINGS ROAD

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR 95	148.97 to 149.65	Yuma	17214

The amount programmed for this contract is \$2,550,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed Intersection Improvements project is located in La Paz County on SR 95 about four miles north of the Town of Parker, from MP 148.97 to MP 149.65. The proposed work consists of reconstructing the intersection of SR 95 and Cienega Springs Road. The work includes roadway excavation, constructing embankment, furnishing and placing asphaltic concrete and asphaltic concrete friction course, removing and installing guardrail, installing downdrains, placing riprap, pavement marking, signing, and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Borrow (In Place)	Cu.Yd.	21,400
Aggregate Base, Class 2	Cu.Yd.	5,400
Asphaltic Concrete Friction Course	Ton	650
Asphaltic Concrete (3/4" Mix) (End Product)	Ton	3,720
Pavement Marking (Thermoplastic)	L.Ft.	30,890
Permanent Pavement Marking (Painted)	L.Ft.	20,520
Guard Rail, W-Beam, Single Face	L.Ft.	3,340
Riprap (Various Types and Gradations)	Cu.Yd.	860
Contractor Quality Control	L.Sum	1
Construction Surveying And Layout	L.Sum	1

The time allowed for the completion of the work included in this project will be 120 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 8.89%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$34.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set

of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

C&S Technical Leader:	Manish Shah	(602) 712-7216
Construction Supervisor:	Jaime Hernandez	(928) 317-2150

STEVE BEASLEY,
Engineer-Acting Manager
Contracts & Specifications Section

Project Advertised on – April 01, 2015

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

365 Working Days

The proposed work is located in Maricopa County, within the City of Goodyear at the intersection of Interstate 10 and State Route 303L. The proposed work begins on Interstate 10 approximately one half mile west of Citrus Road, MP 122.99 and continues east to Estrella Parkway, MP 126.70. On State Route 303L the work begins at approximately MP 104.01 and continues north to MP 105.62. The proposed work consists of landscaping, irrigation, landform graphics, granite mulch and other related items of work.

Bid Opening Date : 5/15/2015, Prequalification Required, Engineer Specialist : Mahdi Ghalib

Project No.	Highway Termini	Location	Item
303 MA 104 H861001C 303-A-NFA	I-10	JCT US 60 TO MP 352 Phoenix District	45213

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$5,946,257.30	HAYDON BUILDING CORP	4640 E. COTTON GIN LOOP PHOENIX, AZ 85040
	\$5,946,570.30	DEPARTMENT	
2	\$6,554,405.00	VALLEY CREST LANDSCAPE DEVELOPMENT, INC.	2926 E. ILLINI STREET PHOENIX, AZ 85040
3	\$7,917,672.45	M. ANDERSON CONSTRUCTION, CORP.	4650 N KAIN AVENUE TUCSON, AZ 85705

Apparent Low Bidder is 0.0% Over Department Estimate (Difference = (\$313.00))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 15, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO 303 MA 104 H861001C
 PROJ NO 303-A-NFA
 TERMINI EHRENBURG – PHOENIX HIGHWAY (I-10)
 LOCATION I-10/SR 303L T.I. (PHASE I)

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR 303L	MP 104.01 – MP 105.62	PHOENIX	45213
I -10	MP 122.99 – MP 126.70		

The amount programmed for this contract is \$8,500,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Maricopa County, within the City of Goodyear at the intersection of Interstate 10 and State Route 303L. The proposed work begins on Interstate 10 approximately one half mile west of Citrus Road, MP 122.99 and continues east to Estrella Parkway, MP 126.70. On State Route 303L the work begins at approximately MP 104.01 and continues north to MP 105.62. The proposed work consists of landscaping, irrigation, landform graphics, granite mulch and other related items of work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
CLEARING AND GRUBBING	ACRE	274
AGGREGATE SUBBASE, CLASS 6	CU YD	3,990
PIPE, (SLEEVES) (BORE) (VARIOUS SIZES & TYPE)	L.FT	310
PIPE, (IRRIGATION) (PVC) (VARIOUS SIZES & TYPE)	L.FT	276,460
GRANITE MULCH (1 ¼" MINUS)	SQ YD	559,382
DECOMPOSED GRANITE (3/4" SCREENED)	SQ YD	75,594
ROCK MULCH (GRADATION C)	SQ YD	133,036
TREE (15 GALLON)	EACH	1,525
SHRUB (VARIOUS SIZES & TYPE)	EACH	4,921
CACTUS (FIVE GALLON)	EACH	638
BACK FLOW PREVENTION NUIT (REDUCED PRESSURE) (1"& 2")	EACH	10
FLOW METER (MASTER VALVE) (ASSEMBLY)	EACH	
6		
EMITTER (ASSEMBLY) (MULTI-OUTLET)	EACH	5,511
PRESSURE REGULATOR RISER	EACH	207
PRESSURE REGULATOR & FILTER (CITY)	EACH	68
COMPUTERIZED CONTROL SYSTEM	EACH	5
CONTROLLER (AUTOMATIC) (CITY)	EACH	5
CONTROL VALVE (REMOTE) (ELECTRIC) (1")	EACH	146
AIR/VACUM RELEASE VALVE (1")	EACH	13
GATE VALVE (VARIOUS SIZES & TYPE)	EACH	43
WATER METER (VARIOUS SIZES)	EACH	11
EROSION CONTROL (RIPRAP) (GRADATION, A & B)	CU YD	15,319
EROSION CONTROL (CONSTRUCTION ENTRANCE)	SQ YD	10,000
EROSION CONTROL (VARIOUS SIZES & TYPE)	L.FT	12,000
FORCE ACCOUNT WORK (ELECTRICAL SERVICE)	L.SUM	1
FORCE ACCOUNT WORK (EROSION & POLLUTION)	L.SUM	1
MISC WORK (LANDFORM GRAPHIC LAYOUT ARTIST)	L.SUM	1
MISC WORK (RETENTION BASIN GRADING)	L.SUM	1
MISC WORK (REMOVAL OF TRASH & LETTER)	HOUR	2,500
MISC WORK (IRRIGATION STATION ENCLOSED)	EACH	5
MISC WORK (TIPPING BUCKET RAIN GAUGE)	EACH	5
MISC WORK (LANDFORM GRAPHIC) (VARIOUS SIZES)	EACH	19
CONSTRUCTION SURVEYING AND LAYOUT	L.SUM	1

The time allowed for the completion of the work included in the Construction Phase of the contract will be 365 working days.

The time allowed for the completion of the work included in the Landscape Establishment Phase of the contract will be 365 calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$160 payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No proposal will be accepted from any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Ghalib Mahdi	(602) 712-7618
Construction Supervisor:	Kirk Kiser	(602) 712-3780

STEVE BEASLEY,
Acting Engineer Manager
Contracts & Specifications Section

303 MA 104 H861001C

303-A-NFA
03/23/2015

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

55 Working Days

The proposed work is located in Apache County on County Route 3144 near the Community of Vernon. The work begins at MP 5.7 at the east radius return of County Route 3148 and extends easterly to MP 10.0. The work consists of pavement rehabilitation, signing, and other miscellaneous work.

Bid Opening Date : 5/7/2015, Prequalification Required, Engineer Specialist : Young Jediah

Project No.	Highway Termini	Location	Item
0000 AP AAP SZ04001C AAP-0-(202)T	APACHE COUNTY	COUNTY ROUTE 3144 Globe District	LOCAL

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$534,500.00	SUNLAND, INC. ASPHALT & SEAL COATING	3002 S. PRIEST DRIVE TEMPE, AZ 85282
2	\$614,773.05	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
3	\$616,738.00	GREY MOUNTAIN CONSTRUCTION, LLC	3190 SOUTH GILBERT ROAD SUITE #5 CHANDLER, AZ 85286
4	\$625,301.87	HATCH CONSTRUCTION & PAVING, INC.	127 S. MAIN STREET TAYLOR, AZ 85939
5	\$651,769.60	INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC.	1564 N. ALMA SCHOOL RD, SUITE #200 MESA, AZ 85201
	\$676,413.60	DEPARTMENT	

Apparent Low Bidder is 21.0% Under Department Estimate (Difference = (\$141,913.60))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 8th, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO 0000 AP AAP SZ04001C
PROJ NO STP-AAP-0(202)T
TERMINI APACHE COUNTY
LOCATION COUNTY ROUTE 3144

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
N/A	N/A	GLOBE	LOCAL

The amount programmed for this contract is \$890,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Apache County on County Route 3144 near the Community of Vernon. The work begins at MP 5.7 at the east radius return of County Route 3148 and extends easterly to MP 10.0. The work consists of pavement rehabilitation, signing, and other miscellaneous work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Removal of Asphaltic Concrete (Milling) (0"- 2")	Sq. Yd.	735
Asphaltic Concrete (Miscellaneous Structural)	Ton	6,660
Permanent Pavement Marking (Painted)	L. Ft.	100
Dual Component Pavement Marking (Transverse)	L. Ft.	150
Construction Surveying and Layout	L. Sum	1

The time allowed for the completion of the work included in this project will be 55 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 3.24.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$13.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Jedidiah Young	(602) 712-8117
Construction Supervisor:	Elaine Leavens	(928) 532-2345

STEVE BEASLEY,
Engineer-Acting Manager
Contracts & Specifications Section

This project was advertised on Friday, April 03, 2015.

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

80 Working Days

This project is located in the City of Surprise in Maricopa County along the south side of Bell Road from Grand Avenue east to Avenue of the Arts. The work consists of construction of an Americans with Disabilities Act (ADA) compliant pedestrian access, installation of conduit and pull boxes for future street lights, adjustment of valves and manholes, reconstruction of existing driveways, and traffic control.

Bid Opening Date : 5/15/2015, Prequalification Required, Engineer Specialist : James Wimmenauer

Project No.	Highway Termini	Location	Item
00000 MA SUR SS85401C CM SUR-0(210)T	BELL ROAD SIDEWALK	GRAND AVE TO AVE OF THE ARTS Phoenix District	18674

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$1,075,000.00	VISUS ENGINEERING CONSTRUCTION, INC.	1831 NORTH ROCHESTER MESA, AZ 85205
	\$1,266,805.00	DEPARTMENT	
2	\$1,330,000.00	K.A.Z. CONSTRUCTION, INC.	1138 S. SANTA RITA AVENUE TUCSON, AZ 85719
3	\$1,354,112.84	CARSON CONSTRUCTION CO., INC.	245 N. FRONTIER STREET WICKENBURG, AZ 85390

Apparent Low Bidder is 15.1% Under Department Estimate (Difference = (\$191,805.00))

ARIZONA DEPARTMENT OF TRANSPORTATION

SECOND BID CALL

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 15, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO 0000 MA SUR SS854 01C
PROJ NO CM-SUR-0(210)T
TERMINI BELL ROAD SIDEWALK
LOCATION US 60(GRAND AVE) TO AVENUE OF THE ARTS

ROUTE NO. MILEPOST DISTRICT ITEM NO.
US 60 0000 PHOENIX 18674

The amount programmed for this contract is \$1,325,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

This project is located in the City of Surprise in Maricopa County along the south side of Bell Road from Grand Avenue east to Avenue of the Arts. The work consists of construction of an Americans with Disabilities Act (ADA) compliant pedestrian access, installation of conduit and pull boxes for future street lights, adjustment of valves and manholes, reconstruction of existing driveways, and traffic control.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Remove Asphalt Pavement	SQ.YD.	1,552
Roadway Borrow	CU.YD.	3,537
Removal of Curb and Gutter	LFT.	2,265
Removal of Sidewalk, Driveways & Slabs	SQ.FT.	4,878
Concrete Sidewalk(MAG DET.230 & 231)	SQ.FT.	71,303
Concrete Sidewalk Ramps(MAG STD DTL 235-2 & 235-3)	SQ.FT.	5,982
Concrete Curb (Various)	LFT.	3,251
Concrete Driveway	SQ.FT.	19,713
Metal Handrail	LFT.	2,408
Granite Mulch (1" Screened)	SQ.YD.	750
Contractor Quality Control	L.SUM	1
Construction Surveying & Layout	L.SUM	1

Construction Phase:

The time allowed for the completion of the work included in the Construction Phase of the contract will be 70 working days.

Landscape Establishment Phase:

The time allowed for the completion of the work included in the Landscape Establishment Phase of the contract will be 90 calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 10.05%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$30.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Jim Wimmenauer	(602) 712-7765
Construction Supervisor:	Quinn Castro	(602) 712-6670

STEVE BEASLEY,
Engineer-Manager
Contracts & Specifications Section

0000 MA SUR SS85401C
CM SUR-0-(210)T
(04/16/2015)
JW: jw: SS85401C 01C

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

70 Working Days

The proposed work is located in Navajo County within the boundaries of the Town of Taylor along Love Lake Road. The approximate length of the project 1.06 miles. The proposed work consists of applying crack sealant, placing pavement fabric interlayer over existing asphaltic concrete, and overlaying. The work also includes replacing pavement markings and other miscellaneous work.

Bid Opening Date : 5/7/2015, Prequalification Required, Engineer Specialist : Hossain Iqbal

Project No.	Highway Termini	Location	Item
0000 NA TAY SZ02901C TAY-0-(200)T	TOWN OF TAYLOR	LOVE LAKE RD., TOWN OF TAYLOR Globe District	LOCAL

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$415,252.20	SHOW LOW CONSTRUCTION, INC.	1801 WEST DEUCE OF CLUBS, SUITE 300 SHOW LOW, AZ 85901
2	\$467,386.55	HATCH CONSTRUCTION & PAVING, INC.	P.O. BOX 127 TAYLOR, AZ 85939
3	\$472,888.00	GREY MOUNTAIN CONSTRUCTION, LLC	3190 SOUTH GILBERT ROAD SUITE #5 CHANDLER, AZ 85286
	\$501,948.25	DEPARTMENT	

Apparent Low Bidder is 17.3% Under Department Estimate (Difference = (\$86,696.05))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 08, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO 0000 NA TAY SZ02901C
PROJ NO STP-TAY-0(200)T
TERMINI TOWN OF TAYLOR
LOCATION LOVE LAKE ROAD

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
N/A	N/A	GLOBE	LOCAL

The amount programmed for this contract is \$700,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Navajo County within the boundaries of the Town of Taylor along Love Lake Road. The approximate length of the project 1.06 miles. The proposed work consists of applying crack sealant, placing pavement fabric interlayer over existing asphaltic concrete, and overlaying. The work also includes replacing pavement markings and other miscellaneous work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Roadway Excavation	Cu. Yd.	265
Aggregate Base, Class 2	Cu. Yd.	130
Crack Sealing (Asphaltic Concrete Pavement)	L. Ft.	4,500
Asphaltic Concrete (Misc. Structural)	Ton	1,850
Pavement Fabric Interlayer	Sq. Yd.	16,000
Pavement Marking (Painted)	L. Ft.	25,200
Construction Surveying and Layout	L. Sum	1

The time allowed for the completion of the work included in this project will be 70 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 8.09 percent.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$28.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

C&S Technical Leader:	Iqbal Hossain	(602)-712-7471
Construction Supervisor:	Elaine Leavens	(928)-532-2345

STEVE BEASLEY,
Engineer-Acting Manager
Contracts & Specifications Section

I.H.: 0000 NA TAY SZ02901C
Advertised on March 27, 2015

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

240 Working Days

The proposed work for project 010 PM 281 H866101C is located in Pima County on I-10, just east of the junction with SR 83, between mileposts 281.30 and 288.12. The work consists of milling and replacing existing asphaltic concrete pavement; removing and replacing guardrail and guardrail end terminals; replacing pavement markings, and other miscellaneous work.

The proposed work for project 010 PM 284 H841101C is located in Pima County on westbound I-10 between mileposts 284.26 and 284.65. The work consists of removing the existing bridge deck and steel girders and replacing them with new concrete deck and pre-stressed concrete AASHTO Type V girders. Additional work includes reconstructing the existing roadway at the bridge approaches, constructing bridge abutments and approach slabs, replacing pavement markings, and other miscellaneous work.

The proposed work for project 010 PM 291 H805201C is located in Pima County on I-10 between mileposts 291.40 and 296.20. The work consists of milling and replacing existing asphaltic concrete pavement; replacing bridge deck joints, sealing bridge decks, replacing guardrail; replacing pavement markings, and other miscellaneous work.

The proposed work for project 010 PM 296 H866601C is located in Cochise County on I-10 between mileposts 296.20 and 301.23. The work consists of milling and replacing existing asphaltic concrete pavement; replacing guardrail and guardrail end terminals; replacing pavement markings, and other miscellaneous work.

Bid Opening Date : 5/22/2015, Prequalification Required, Engineer Specialist : Patwary Mohammed

Project No.	Highway Termini	Location	Item
010 PM 292 H805201C 010-E-(208)T	TUCSON-BENSON HWY (I-10)	MARSH STATION - MESCAL RD. Tucson District	24515
010 PM 284 H841101C 010-E-(213)T	TUCSON-BENSON HWY (I-10)	DAVIDSON CANYON BR WB Tucson District	20214
010 PM 281 H866101C 010-E-(215)T	TUCSON-BENSON HWY (I-10)	JUNCTION SR83 - MP 288 Tucson District	17015
010 CH 296 H866601C 010-E-(216)T	TUCSON-BENSON HWY (I-10)	MESCAL RD TO JCT SR 90 Tucson District	11915

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$15,167,128.50	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
2	\$15,532,000.00	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	1302 W. DRIVERS WAY TEMPE, AZ 85284
3	\$16,183,505.10	SUNLAND-HUNTER I-10 JV	3002 S. PRIEST DRIVE TEMPE, AZ 85282

Rank	Bid Amount	Contractor Name	Address of Contractor
4	\$17,457,054.85	FANN CONTRACTING, INC	1403 INDUSTRIAL WAY PRESCOTT, AZ 86301
	\$17,923,280.35	DEPARTMENT	
5	\$19,211,291.00	GRANITE CONSTRUCTION COMPANY	4115 E ILLINOIS ST TUCSON, AZ 85714

Apparent Low Bidder is 15.4% Under Department Estimate (Difference = (\$2,756,151.85))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 22, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO 010 PM 281 H866101C
PROJ NO NHPP 010-E(215)T
TERMINI TUCSON-BENSON HWY (I-10)
LOCATION JUNCTION SR 83-MP 288

TRACS NO 010 PM 284 H841101C
PROJ NO IM 010-E(213)T
TERMINI TUCSON-BENSON HWY (I-10)
LOCATION DAVIDSON CANYON BRIDGE WB

TRACS NO 010 PM 291 H805201C
PROJ NO IM 010-E(208)T
TERMINI TUCSON-BENSON HWY (I-10)
LOCATION MARSH STATION- MESCAL ROAD

TRACS NO 010 CH 296 H866601C
PROJ NO NHPP 010-E(216)T
TERMINI TUCSON-BENSON HWY (I-10)
LOCATION MESCAL RD- JCT SR 90

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
I-10	281.30 to 288.12	TUCSON	17015
I-10	284.26 to 284.65	TUCSON	20214
I-10	291.40 to 296.20	TUCSON	24515
I-10	296.20 to 301.23	TUCSON	11915

The amount programmed for this contract is \$28,000,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work for project 010 PM 281 H866101C is located in Pima County on I-10, just east of the junction with SR 83, between mileposts 281.30 and 288.12. The work consists of milling and replacing existing asphaltic concrete pavement; removing and replacing guardrail and guardrail end terminals; replacing pavement markings, and other miscellaneous work.

The proposed work for project 010 PM 284 H841101C is located in Pima County on westbound I-10 between mileposts 284.26 and 284.65. The work consists of removing the existing bridge deck and steel girders and replacing them with new concrete deck and pre-stressed concrete AASHTO Type V girders. Additional work includes reconstructing the existing roadway at the bridge approaches, constructing bridge abutments and approach slabs, replacing pavement markings, and other miscellaneous work.

The proposed work for project 010 PM 291 H805201C is located in Pima County on I-10 between mileposts 291.40 and 296.20. The work consists of milling and replacing existing asphaltic concrete pavement; replacing bridge deck joints, sealing bridge decks, replacing guardrail; replacing pavement markings, and other miscellaneous work.

The proposed work for project 010 PM 296 H866601C is located in Cochise County on I-10 between mileposts 296.20 and 301.23. The work consists of milling and replacing existing asphaltic concrete pavement; replacing guardrail and guardrail end terminals; replacing pavement markings, and other miscellaneous work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Remove Bituminous Pavement (Milling)(Various Depths)	Sq. Yd.	740,000
Aggregate Base Class 2	Cu. Yd.	2,000
Asphaltic Concrete Pavement 3/4" (End Product) (Sp. Mix)	Ton	135,600
Asphaltic Concrete Friction Course (AR-ACFC)	Ton	15,300
Structural Concrete (Class S)	Cu. Yd.	800
Precast, P/S Member (AASHTO Type V Girder)	L. Ft.	2,100
Reinforcing Steel	Lb	165,000
Pavement Marking (Paint)	L. Ft.	890,000
Pavement Marking (Thermoplastic)	L. Ft.	625,000
Pavement Marker (Raised & Recessed)	Each	16,500
Delineator Assembly (Flexible) (Concrete Foundation)	Each	1,800
Pavement Marking, Preformed, Type I, White Stripe	L. Ft.	100,000
Seeding (Class II)	Acre	36
Erosion Control (Wattles)	L. Ft.	25,000
Guard Rail, W-Beam, Single Face	L. Ft.	8,300
Guard Rail, Thrie Beam	L. Ft.	7,000
Guard Rail Terminal (Tangent Type)	Each	50
Reconstruct Guard Rail	L. Ft.	12,500
Sawcut Groove For Striping (Diamond Blade)	L. Ft.	115,000
Provide On-The-Job Training	Hour	4,500
Contractor Quality Control	L. Sum	1
Construction Surveying and Layout	L. Sum	1
Ground-In Rumble Strip (12")	L. Ft.	253,000

The time allowed for the completion of the work included in this project will be 360 calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 9.11.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$106.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$10.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Mohammed Patwary	(602) 712-8187
Construction Supervisor:	Erin Kline	(520) 838-2742

STEVE BEASLEY,
Engineer-Acting Manager
Contracts & Specifications Section

MP: mp: U/A PROJECTS\H866101C, H841101C, H805201C, and H866601C ADVERTISE: Long AD
H866101C, H841101C, H805201C, and H866601C
DATE: 04/06/2015

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

125 Calendar Days

The proposed work is located in Maricopa County within the City of Phoenix along I-17 between MP 198.84 and MP 199.71 at the crossroads of Buckeye Road, Grant Street, Jefferson Street, and Adams Street. The approximate total length of the work is 0.31 miles. The proposed work consists of milling and replacing asphaltic concrete, sidewalk, sidewalk ramps, concrete curb and gutter, pavement marking, signing, lighting, freeway management system and other related work

Bid Opening Date : 5/22/2015, Prequalification Required, Engineer Specialist : Mahfuz Anwar

Project No.	Highway Termini	Location	Item
017 MA 198 H814601C 017-A-(234)T	PHOENIX-CORDES JCT. HIGHWAY	I17 @ BUCKEYE RD,GRANT ST,JEFF Phoenix District	12515

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$1,391,903.00	DEPARTMENT	
1	\$1,642,469.00	C S CONSTRUCTION, INC.	22023 N 20TH AVE SUITE A PHOENIX, AZ 85027
2	\$1,694,123.85	COMBS CONSTRUCTION COMPANY, INC.	2801 S. 49TH AVENUE PHOENIX, AZ 85043
3	\$1,784,457.60	INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC.	1564 N. ALMA SCHOOL RD, SUITE #200 MESA, AZ 85201
4	\$1,968,009.29	N.G.U CONTRACTING, INC.	1009 N. MUDSPRINGS RD PAYSON, AZ 85541

Apparent Low Bidder is 18.0% Over Department Estimate (Difference = \$250,566.00)

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 22, 2015 AT 11:00 A.M. (M.S.T.)

TRACS NO 017 MA 198 H814601C
PROJ NO NH-017-A(234)T
TERMINI PHOENIX-CORDES JUNCTION HIGHWAY (I-17)
LOCATION I-17 AT BUCKEYE RD, GRANT ST, JEFFERSON ST & ADAMS ST.

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
I-17	198	PHOENIX	12515

The amount programmed for this contract is \$2,000,000.00. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Maricopa County within the City of Phoenix along I-17 between MP 198.84 and MP 199.71 at the crossroads of Buckeye Road, Grant Street, Jefferson Street, and Adams Street. The approximate total length of the work is 0.31 miles. The proposed work consists of milling and replacing asphaltic concrete, sidewalk, sidewalk ramps, concrete curb and gutter, pavement marking, signing, lighting, freeway management system and other related work

REPRESENTATIVE ITEMS	UNIT	QUANTITY
REMOVAL OF CONCRETE CURB AND GUTTER	L.FT.	1,285
REMOVAL OF CONCRETE SIDEWALKS, DRIVEWAYS AND SLABS	SQ.FT.	7,601
REMOVE BITUMINOUS PAVEMENT (MILLING)(3")	SQ.YD.	8,721
ASPHALTIC CONCRETE(MISC. STRUCTURAL) (SPECIAL MIX)	TON	1,595
PAVEMENT MARKING (THERMOPLASTIC)(YELLOW AND WHITE)	L.FT.	10,645
ELECTRICAL CONDUIT(VARIOUS SIZES)	L.FT.	5,239
CONDUCTOR (VARIOUS TYPES AND SIZES)	L.SUM	1
CONTROL CABINET (TYPE IV)	EACH	4
RELOCATE /REWIRE VIDEO DETECTION SYSTEM	L.SUM	1
CONCRETE CURB AND GUTTER (TYPE D)	L.FT.	1,251
CONCRETE SIDEWALK	SQ.FT.	4,108
CONCRETE SIDEWALK RAMP (VARIOUS TYPES)	EACH	108
CONSTRUCTION SURVEYING AND LAYOUT	L.SUM	1

The time allowed for the completion of the work included in this project will be **125** calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 10.44.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-

7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$59.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Mahfuz Anwar	(602) 712-7663
Construction Supervisor:	Quinn Castro	(602) 712-6770

STEVE BEASLEY,
Engineer-Acting Manager
Contracts & Specifications Section

017 MA 198 H814601C
NH-017-A(234)T
March 30, 2015

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

100 Working Days

The proposed work is located along US Highway 60 (US 60) between mileposts 338.85 and 339.66 within the City of Show Low in Navajo County. The proposed work consists of constructing a 10-foot wide Multi-use Path along the north side of US 60 between Summit Trail and SR 260. The work also includes removing vegetation; constructing drainage improvements, retaining walls and headwalls; installing metal handrail, and other miscellaneous work.

Bid Opening Date : 5/15/2015, Prequalification Required, Engineer Specialist : Shah Manish

Project No.	Highway Termini	Location	Item
060 NA 338 H835201C 060-E-(208)T	GLOBE - SHOW LOW HIGHWAY (US 60)	SUMMIT TRAIL-SR 260 Globe District	17615

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$520,489.05	DEPARTMENT	
1	\$593,795.00	SHOW LOW CONSTRUCTION, INC.	1801 WEST DEUCE OF CLUBS, SUITE 300 SHOW LOW, AZ 85901
2	\$647,475.90	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283
3	\$756,310.04	HUNTER CONTRACTING COMPANY	701 N COOPER ROAD GILBERT, AZ 85233
4	\$794,589.60	SOUTHWEST CONCRETE PAVING CO.	20430 N. 19TH AVENUE, SUITE B-100 PHOENIX, AZ 85027

Apparent Low Bidder is 14.1% Over Department Estimate (Difference = \$73,305.95)

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 15, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO 060 NA 338 H8352 01C
PROJ NO TEA-060-E(208)T
TERMINI GLOBE – SHOW LOW HIGHWAY (US 60)
LOCATION SUMMIT TRAIL – SR 260

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
US 60	338.85 to 339.66	GLOBE	17615

The amount programmed for this contract is \$750,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located along US Highway 60 (US 60) between mileposts 338.85 and 339.66 within the City of Show Low in Navajo County. The proposed work consists of constructing a 10-foot wide Multi-use Path along the north side of US 60 between Summit Trail and SR 260. The work also includes removing vegetation; constructing drainage improvements, retaining walls and headwalls; installing metal handrail, and other miscellaneous work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Borrow (In Place)	Cu.Yd.	1,640
Aggregate Base, Class 2	Cu.Yd.	510
Asphaltic Concrete (Miscellaneous Structural)	Ton	630
Metal Handrail	L.Ft.	680
Scupper	Each	8
Retaining Wall	Sq.Ft.	1,320
Construction Surveying and Layout	L.Sum	1

The time allowed for the completion of the work included in this project will be 100 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 10.06%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$26.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

C&S Technical Leader:	Manish Shah	(602) 712-7216
Construction Supervisor:	Elaine Leavens-Cooke	(928) 532-2345

STEVE BEASLEY,
Engineer-Acting Manager
Contracts & Specifications Section

Project Advertised on – April 09, 2015

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

85 Working Days

The proposed work is located in La Paz county along SR 95 between MP 144.42 and 144.68 within the Town of Parker. The work consists of installing truck monitoring and screening systems, weigh-in-motion scale sensors, traffic poles, conduit, fiber optics, signs, and other miscellaneous work.

Bid Opening Date : 4/10/2015, Prequalification Required, Engineer Specialist : Hossain Iqbal

Project No.	Highway Termini	Location	Item
095S LA 144 H875201C S95-A-(203)T	QUARTZSITE - PARKER - TOPOCK HWY (SR 95)	STATE LINE- PARKER PORT OF ENT Yuma District	38814

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$739,669.00	C S CONSTRUCTION, INC.	22023 N. 20TH AVENUE SUITE A PHOENIX, AZ 85027
2	\$754,155.75	ROADWAY ELECTRIC, LLC	2035 W. MOUNTAIN VIEW ROAD PHOENIX, AZ 85021
3	\$774,495.00	CONTRACTORS WEST, INC.	1830 W. BROADWAY RD. MESA, AZ 85202
	\$805,369.00	DEPARTMENT	
4	\$897,194.00	UTILITY CONSTRUCTION COMPANY, INC.	19442 E WARNER ROAD MESA, AZ 85212

Apparent Low Bidder is 8.2% Under Department Estimate (Difference = (\$65,700.00))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, APRIL 10, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO SS095 LA 144 H875201C
PROJ NO STP-S95-A(203)T
TERMINI QUARTZSITE – PARKER – TOPOCK HWY (SR 95)
LOCATION STATE LINE – PARKER PORT OF ENTRY

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR 95	144.42 to 144.68	YUMA	38814

The amount programmed for this contract is \$900,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in La Paz county along SR 95 between MP 144.42 and 144.68 within the Town of Parker. The work consists of installing truck monitoring and screening systems, weigh-in-motion scale sensors, traffic poles, conduit, fiber optics, signs, and other miscellaneous work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Electrical Conduits (Various Sizes)	L. Ft.	2,100
Conductor (Various Sizes)	L. Ft.	7,500
Fiber Optic Cable	L. Ft.	1,800
Weigh In Motion (WIM) Scale Sensor	L. Sum	1
Automated License Plate Reader	L. Sum	1
Automated USDOT Number Reader	L. Sum	1
Vehicle Waveform Identification (VWI) System	L. Sum	1
Closed-Circuit Television (CCTV) System	L. Sum	1
Variable Message Sign (VMS) System	L. Sum	1
Ethernet Communication Equipment	L. Sum	1
Construction Surveying and Layout	L. Sum	1

This project is located on a Native American Reservation, in the Colorado River Indian Reservation area, which may subject the contractor to the laws and regulations of the Colorado River Indian Reservation and its TERO office. Contractors are advised to make themselves aware of any taxes, fees or any conditions that may be imposed by the Colorado River Indian Reservation on work performed on the Reservation.

The time allowed for the completion of the work included in this project will be 85 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 2.29.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$13.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set

is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

C&S Technical Leader:	Iqbal Hossain	(602) 712-7471
Construction Supervisor:	Jaime Hernandez	(928) 317-2158

STEVE HULL,
Engineer-Manager
Contracts & Specifications Section

SS095 LA 144 H875201C
Advertised on 02/23/15

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Fixed Completion Date:

12/31/2015

The proposed work is located in Santa Cruz County on SR 189, from MP 0.34 to MP 0.46, at the Mariposa LPOE border crossing. The proposed work consists of constructing a new 10' x10' Precast Box Culvert Pedestrian Undercrossing Facility with ventilation structures, lighting, CCTV and communications. Additional work includes construction of new Portland Cement Concrete Pavement, concrete curb and gutter, sidewalk, concrete barrier, storm drain improvements, traffic signals, and other miscellaneous work.

Bid Opening Date : 6/5/2015, Prequalification Required, Engineer Specialist : William Nanni

Project No.	Highway Termini	Location	Item
189 SC 000 H872401C 189-A-(205)T	NOGALES PRIMARY CONNECTION (SR 189)	MARIPOSA LPOE PEDESTRIAN UNDER Tucson District	72515

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$2,206,951.55	DEPARTMENT	
1	\$3,289,663.00	MERIDIAN ENGINEERING COMPANY	3855 NORTH BUSINESS CENTER DRIVE TUCSON, AZ 85705
2	\$3,294,816.51	HUNTER CONTRACTING COMPANY	701 N COOPER ROAD GILBERT, AZ 85233
3	\$3,460,314.08	THE ASHTON COMPANY, INC. CONTRACTORS & ENGINEERS	2727 S. COUNTRY CLUB ROAD TUCSON, AZ 85713
4	\$3,620,778.85	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
5	\$3,647,369.35	MEADOW VALLEY CONTRACTORS, INC.	3333 E. CAMELBACK RD, SUITE #240 PHOENIX, AZ 85018

Rank	Bid Amount	Contractor Name	Address of Contractor
6	\$3,862,611.00	K E & G CONSTRUCTION, INC.	1601 PASEO SAN LUIS - STE #202 SIERRA VISTA, AZ 85635

Apparent Low Bidder is 49.1% Over Department Estimate (Difference = \$1,082,711.45)

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, JUNE 5, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO 189 SC 000 H8724 01C
PROJ NO STP-189-A(205)T
TERMINI NOGALES PRIMARY CONNECTION (SR 189)
LOCATION MARIPOSA LPOE PEDESTRIAN UNDERCROSSING

ROUTE NO. MILEPOST DISTRICT ITEM NO.
SR 189 0.34 to 0.46 TUCSON 72515

It is the intent of the Department to recommend this project for award consideration at the Transportation Board meeting on Friday, June 19, 2015.

The amount programmed for this contract is \$2,900,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Santa Cruz County on SR 189, from MP 0.34 to MP 0.46, at the Mariposa LPOE border crossing. The proposed work consists of constructing a new 10' x10' Precast Box Culvert Pedestrian Undercrossing Facility with ventilation structures, lighting, CCTV and communications. Additional work includes construction of new Portland Cement Concrete Pavement, concrete curb and gutter, sidewalk, concrete barrier, storm drain improvements, traffic signals, and other miscellaneous work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Structural Excavation	Cu.Yd.	7,800
Structure Backfill	Cu.Yd.	4,000
Aggregate Base, Class 2	Cu.Yd	250
Portland Cement Concrete Pavement (12 1/2")	Sq.Yd.	1,500
Asphaltic Concrete (Miscellaneous Structural)	Ton	100
Pipe, Reinforced Concrete, (Various Class and Size)	L.Ft.	100
Structural Concrete (Class S)(F'C = 3000)	Cu.Yd.	500
Precast Reinforced Concrete Box Culvert (10'x10')	L.Ft.	350
Pavement Marking	L.Ft	3,000
Electrical Conduit (Various Sizes) (PVC)	L.Ft.	1,000
Reinforcing Steel	Ton	70,000
Retaining Wall (Reinforced Concrete)	Sq.Ft.	1,200
Pedestrian Undercrossing Lighting System	L.Sum	1
Pedestrian Undercrossing Security System	L.Sum	1
Light/Ventilation Bay Structures	L.Sum	1
Concrete Stairwell	Each	2
Contractor Quality Control	L. Sum	1
Construction Surveying And Layout	L. Sum	1

The work included in this project shall be completed by December 31, 2015.

This contract includes an abbreviated period for execution of contract and start of work.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 7.68.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$51.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	William Nanni	(602) 712-6899
Construction Supervisor:	Jeremy Moore	(520) 260-2384

STEVE BEASLEY,
Engineer-Acting Manager
Contracts & Specifications Section

W.N.: 189 SC H872401C
May 7, 2015

ARIZONA DEPARTMENT OF TRANSPORTATION
 INTERMODAL TRANSPORTATION DIVISION
 CONTRACTS AND SPECIFICATIONS SECTION

BID RESULTS

Completion Date:

60 Working Days

The proposed work for 264 NA 361 H856801C is located in Navajo County on the Hopi Reservation on SR-264 beginning at milepost 361.30 and extending east to milepost 373.50. The proposed work consists of pavement double application chip seal, pavement markings and other miscellaneous work.

The proposed work for 264 CN 340 H8682 01C is located in Coconino County on the Hopi Reservation on SR-264 beginning at milepost 340.24 and extending east to milepost 359.60. The proposed work consists of pavement double application chip seal, pavement markings and other miscellaneous work.

Bid Opening Date : 5/7/2015, Prequalification Required, Engineer Specialist : Kamal Jalal

Project No.	Highway Termini	Location	Item
264 NA 361 H856801C 264-A-(216)T	TUBA CITY - WINDOW ROCK HWY (SR 264)	SR 264; EAST OF COCONINO & NAV Holbrook District	5749
264 CN 340 H868201C 264-A-(218)T	TUBA CITY - WINDOW ROCK HWY (SR 264)	MP 340.24 TO NAVAJO COUNTY LIN Holbrook District	23915

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$1,668,138.13	CACTUS TRANSPORT, INC.	8211 WEST SHERMAN STREET TOLLESON, AZ 85353
2	\$1,784,999.00	SUNLAND, INC. ASPHALT & SEAL COATING	3002 S. PRIEST DRIVE TEMPE, AZ 85282
3	\$1,991,000.00	VSS INTERNATIONAL, INC.	3785 Channel Drive West Sacramento, CA 95961
	\$2,135,419.25	DEPARTMENT	
4	\$2,398,159.94	INTERMOUNTAIN SLURRY SEAL, INC.	520 NORTH 400 WEST NORTH SALT LAKE CITY, UT 84054

Rank	Bid Amount	Contractor Name	Address of Contractor
5	\$2,431,458.51	CHOLLA PAVEMENT MAINTENANCE, INC.	5254 S. WARNER DRIVE APACHE JUNCTION, AZ 85120

Apparent Low Bidder is 21.9% Under Department Estimate (Difference = (\$467,281.12))

ARIZONA DEPARTMENT OF TRANSPORTATION

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, MAY 8, 2015, AT 11:00 A.M. (M.S.T.)

TRACS NO 264 NA 361 H856801C
PROJ NO EB-264-A(216)T
TERMINI Tuba City – Window Rock Hwy. (SR 264)
LOCATION East of Coconino and Navajo County line

TRACS NO 264 CN 340 H8682 01C
PROJ NO STP-264-A(218)T
TERMINI Tuba City – Window Rock Hwy. (SR 264)
LOCATION MP 340.24 - Navajo County line

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR 264	361.30 to 373.50	HOLBROOK	5749
SR 264	340.24 to 359.60	HOLBROOK	23915

The amount programmed for this contract is \$ 2,835,000.00. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work for 264 NA 361 H856801C is located in Navajo County on the Hopi Reservation on SR-264 beginning at milepost 361.30 and extending east to milepost 373.50. The proposed work consists of pavement double application chip seal, pavement markings and other miscellaneous work.

The proposed work for 264 CN 340 H8682 01C is located in Coconino County on the Hopi Reservation on SR-264 beginning at milepost 340.24 and extending east to milepost 359.60. The proposed work consists of pavement double application chip seal, pavement markings and other miscellaneous work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Emulsified Asphalt (CRS-2P)	TON	1,030
Emulsified Asphalt (For Fog Coat)	TON	310
Cover Material	CU.YD.	5,910
Blotter Material	TON	1,970
Temporary Pavement Marker (Chip Seal)	EACH	7,000
Delineator Assembly (Flexible) (Driven Foundation)	EACH	1,300
Permanent Pavement Marking (Painted)	L.FT.	493,000
Dual Component Pavement Marking (Epoxy)	L.FT.	741,140
Construction Surveying and Layout	L. SUM	1

The time allowed for the completion of the work included in this project will be **60** working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be **5.25**.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is **\$8.00** payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation
Intermodal Transportation Division
Contracts and Specifications Section
1651 West Jackson Street, Room 121F
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	JALAL KAMAL	(602) 712-6920
Construction Supervisor:	CARL ERICKSEN	(928) 524-5421

STEVE BEASLEY,
Engineer-Acting Manager
Contracts & Specifications Section